

MMIM 514

Project Management

View Online



Ajjan, Haya, Ram L. Kumar, and Chandrasekar Subramaniam. 'Information Technology Portfolio Management Implementation: A Case Study'. *Journal of Enterprise Information Management* 29, no. 6 (10 October 2016): 841–59. <https://doi.org/10.1108/JEIM-07-2015-0065>.

Alsudiri, Turki, Wafi Al-Karaghoul, and Tillal Eldabi. 'Alignment of Large Project Management Process to Business Strategy'. *Journal of Enterprise Information Management* 26, no. 5 (14 October 2013): 596–615. <https://doi.org/10.1108/JEIM-07-2013-0050>.

'Approach — Lean Agile Procurement', n.d. <https://www.lean-agile-procurement.com/lean-agile-procurement-approach#the-lap-approach-overview>.

Artto, Karlos, Kulvik, Iiro, Poskela, Jarno, and Turkulainen, Virpi. 'The Integrative Role of the Project Management Office in the Front End of Innovation'. *International Journal of Project Management* 29, no. 4 (2011): 408–21. <http://www.sciencedirect.com/science/article/pii/S0263786311000172>.

Ashurst, Colin, Doherty, Neil F., and Peppard, Joe. 'Improving the Impact of IT Development Projects: The Benefits Realization Capability Model'. *European Journal of Information Systems* 17, no. 4 (2008): 352–70.

Ashurst, Colin and Hodges, Julie. 'Exploring Business Transformation: The Challenges of Developing a Benefits Realization Capability'. *Journal of Change Management* 10, no. 2 (2010): 217–37.

Bannerman, P. L. *Software Development Governance: A Meta-Management Perspective*, 2009.

Beringer, Claus, Jonas, Daniel, and Kock, Alexander. 'Behavior of Internal Stakeholders in Project Portfolio Management and Its Impact on Success'. *International Journal of Project Management* 31, no. 6 (2013): 830–46. <http://www.sciencedirect.com/science/article/pii/S0263786312001627>.

Biesenthal, Christopher, and Ralf Wilden. 'Multi-Level Project Governance: Trends and Opportunities'. *International Journal of Project Management* 32, no. 8 (November 2014): 1291–1308. <https://doi.org/10.1016/j.ijproman.2014.06.005>.

Breese, Richard. 'Benefits Realisation Management: Panacea or False Dawn?' *International Journal of Project Management* 30, no. 3 (April 2012): 341–51. <https://doi.org/10.1016/j.ijproman.2011.08.007>.

Brown, Carol V., Clancy, Greg, and Scholer, Rebecca J. 'A Post-Merger IT Integration Success Story: Sallie Mae'. *MIS Quarterly Executive* 2, no. 1 (2003): 15–26.

Bürger, Olga, Gilbert Fridgen, Dominikus Kleindienst, Jonas Manderscheid, and Tirazheh Zare Garizy. 'An IT Project as a Plaything of Its Organizational Environment: Long-Term Challenges in Financial Services'. *Journal of Information Technology Teaching Cases*, 15 November 2016. <https://doi.org/10.1057/s41266-016-0010-2>.

———. 'An IT Project as a Plaything of Its Organizational Environment: Long-Term Challenges in Financial Services'. *Journal of Information Technology Teaching Cases*, 15 November 2016. <https://doi.org/10.1057/s41266-016-0010-2>.

Cunha Dolci, Pietro, Antonio Carlos Gastaud Maçada, and Gerald G. Grant. 'IT Investment Management and Information Technology Portfolio Management (ITPM)'. *Journal of Enterprise Information Management* 27, no. 6 (7 October 2014): 802–16. <https://doi.org/10.1108/JEIM-06-2013-0035>.

Daniel, Elizabeth M., John M. Ward, and Arnoud Franken. 'A Dynamic Capabilities Perspective of IS Project Portfolio Management'. *The Journal of Strategic Information Systems* 23, no. 2 (June 2014): 95–111. <https://doi.org/10.1016/j.jsis.2014.03.001>.

Davis, Kate. 'Different Stakeholder Groups and Their Perceptions of Project Success'. *International Journal of Project Management* 32, no. 2 (February 2014): 189–201. <https://doi.org/10.1016/j.ijproman.2013.02.006>.

De Bakker, Karel, Boonstra, Albert, and Wortmann, Hans. 'Does Risk Management Contribute to IT Project Success? A Meta-Analysis of Empirical Evidence'. *International Journal of Project Management* 28, no. 5 (2010): 493–503. <http://www.sciencedirect.com/science/article/pii/S0263786309000787>.

DellaVecchia, Ted, Scantlebury, Stuart, and Stevenson, John G. 'Three CIO Advisory Board Responses to "Managing the Realization of Business Benefits from IT Investments"'. *MIS Quarterly Executive* 6, no. 1 (7 February 2017): 13–16. <http://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=24910901&site=ehost-live>.

Doherty, Neil F, Colin Ashurst, and Joe Peppard. 'Factors Affecting the Successful Realisation of Benefits from Systems Development Projects: Findings from Three Case Studies'. *Journal of Information Technology* 27, no. 1 (March 2012): 1–16. <https://doi.org/10.1057/jit.2011.8>.

Drummond, H. 'The Politics of Risk: Trials and Tribulations of the Taurus Project'. *Journal of Information Technology* 11, no. 4 (1996): 347–57.

Flyvbjerg, Bent and Budzier, Alexander. 'Why Your IT Project May Be Riskier Than You Think'. *Harvard Business Review* 89, no. 9 (2011): 23–25.

Frey, Thorsten and Buxmann, Peter. *The Importance of Governance Structures in IT Project Portfolio Management*, 2011. <http://aisel.aisnet.org/ecis2011/17>.

Hastie, Shane, and Evan Leybourn. '#nopprojects - A Culture of Continuous Value', n.d. <https://www.infoq.com/minibooks/nopprojects-value-culture/#minibookDownload/>.

———. '#noprojects - A Culture of Continuous Value', n.d.

<https://www.infoq.com/minibooks/noprojects-value-culture/#minibookDownload/>.

Heising, Wilderich. 'The Integration of Ideation and Project Portfolio Management—A Key Factor for Sustainable Success'. *International Journal of Project Management* 30, no. 5 (2012): 582–95. <http://www.sciencedirect.com/science/article/pii/S0263786312000221>.

Hoving, Ray. 'Executive Response: Project Management Process Maturity as a "Secret Weapon"'. *MIS Quarterly Executive* 2, no. 1 (2003): 29–30.

Hughes, Laurie D, Rana, Nripendra P., and Simintiras, Antonis C. 'The Changing Landscape of IS Project Failure: An Examination of the Key Factors'. *Journal of Enterprise Information Management*, 2017. <http://www.emeraldinsight.com/doi/abs/10.1108/JEIM-01-2016-0029>.
Iain Fraser. *Business of Portfolio Management*. Project Management Institute, 2017, 2017. <https://learning.oreilly.com/library/view/the-business-of/9781628253733/?ar>.

'IT Project Management: Infamous Failures, Classic Mistakes, and Best Practices'. *MIS Quarterly Executive*, 2007.

<http://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=26215447&site=ehost-live>.

Jeffery, Mark and Leliveld, Ingmar. 'Best Practices in IT Portfolio Management'. *MIT Sloan Management Review* 45, no. 3 (2004): 41–49.

Jenkin, T. A. and Chan, Y. E. 'IS Project Alignment – a Process Perspective'. *Journal of Information Technology* (25, no. 1 (2010): 35–55.

Jepsen, Anna Lund and Eskerod, Pernille. 'Stakeholder Analysis in Projects: Challenges in Using Current Guidelines in the Real World'. *International Journal of Project Management* 27, no. 4 (2009): 335–43. <http://www.sciencedirect.com/science/article/pii/S0263786308000549>.

Joslin, Robert, and Ralf Müller. 'Relationships between a Project Management Methodology and Project Success in Different Project Governance Contexts'. *International Journal of Project Management* 33, no. 6 (August 2015): 1377–92. <https://doi.org/10.1016/j.ijproman.2015.03.005>.

Kaiser, Michael G., El Fedi, Arbi, Ahlemann, Frederik, and Bhattacharjee, Anol. *IT Project Governance Implementation as Institutionalization Process: Evidence from the Financial Services Industry*, 2011. <http://aisel.aisnet.org/cgi/viewcontent.cgi?article=1177&context=ecis2011>.

Kutsch, Elmar, David Denyer, Mark Hall, and Elizabeth Lee-Kelley. 'Does Risk Matter? Disengagement from Risk Management Practices in Information Systems Projects'. *European Journal of Information Systems* 22, no. 6 (November 2013): 637–49. <https://doi.org/10.1057/ejis.2012.6>.

Lenfle, Sylvain and Loch, Christoph. 'Lost Roots: HOW PROJECT MANAGEMENT CAME TO EMPHASIZE CONTROL OVER FLEXIBILITY AND NOVELTY'. *California Management Review* 53, no. 1 (2010): 32–55. <http://search.ebscohost.com/login.aspx?direct=true&db=bah&AN=55117757&site=ehost-live>.

- Lloyd-Walker, Beverley and Walker, Derek. 'Authentic Leadership for 21st Century Project Delivery'. *International Journal of Project Management* 29, no. 4 (2011): 383–95.
<http://www.sciencedirect.com/science/article/pii/S0263786311000263>.
- Martinsuo, Miia. 'Project Portfolio Management in Practice and in Context'. *International Journal of Project Management* 31, no. 6 (August 2013): 794–803.
<https://doi.org/10.1016/j.ijproman.2012.10.013>.
- Mitchell, Ronald K., Agle, Bradley R., and Wood, Donna J. 'Toward a Theory of Stakeholder Identification and Salience: Defining the Principle of Who and What Really Counts'. *Academy of Management Review* 22, no. 4 (1997): 853–86.
- Mohan, Kunal and Ahlemann, Frederik. 'Understanding Acceptance of Information System Development and Management Methodologies by Actual Users: A Review and Assessment of Existing Literature'. *International Journal of Information Management* 33, no. 5 (2013): 831–39.
- Mohan, Kunal, Frederik Ahlemann, and Jessica Braun. 'Realising Value from Projects: A Performance-Based Analysis of Determinants of Successful Realisation of Project Benefits'. *International Journal of Project Organisation and Management* 8, no. 1 (2016).
<https://doi.org/10.1504/IJPOM.2016.075784>.
- Moustafaev, Jamal. *Project Portfolio Management in Theory and Practice: Thirty Case Studies from around the World*. CRC Press, 2016.
- Nelson, R. Ryan. 'IT Project Management: Infamous Failures, Classic Mistakes, and Best Practices'. *MIS Quarterly Executive* 6, no. 2 (2007): 67–78.
<http://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=26215447&site=ehost-live>.
- Patanakul, Peerasit, and Aaron J. Shenhar. 'What Project Strategy Really Is: The Fundamental Building Block in Strategic Project Management'. *Project Management Journal* 43, no. 1 (February 2012): 4–20. <https://doi.org/10.1002/pmj.20282>.
- Pedersen, Keld. 'Improving IT Project Portfolio Management: Lessons Learned'. *Journal of Information Technology Management* 24, no. 3 (2013): 38–58.
<http://jitm.ubalt.edu/XXIV-3/article4.pdf>.
- Peppard, Joe, Ward, John, and Daniel, Elizabeth. 'Managing the Realization of Business Benefits from It Investments'. *MIS Quarterly Executive* 6, no. 1 (2007): 1–11.
<http://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=24910900&site=ehost-live>.
- Pollack, Julien. 'The Changing Paradigms of Project Management'. *International Journal of Project Management* 25, no. 3 (2007): 266–74.
<http://www.sciencedirect.com/science/article/pii/S0263786306001220>.
- Schultze, Ulrike. 'IT Project Governance at Worthington Health-Care System'. *Journal of Information Technology Teaching Cases* 4, no. 1 (May 2014): 1–10.
<https://doi.org/10.1057/jittc.2013.2>.
- Serra, Carlos Eduardo Martins, and Martin Kunc. 'Benefits Realisation Management and Its

Influence on Project Success and on the Execution of Business Strategies'. *International Journal of Project Management* 33, no. 1 (January 2015): 53–66.
<https://doi.org/10.1016/j.ijproman.2014.03.011>.

Singh, Rajendra, Mark Keil, and Vijay Kasi. 'Identifying and Overcoming the Challenges of Implementing a Project Management Office'. *European Journal of Information Systems* 18, no. 5 (October 2009): 409–27. <https://doi.org/10.1057/ejis.2009.29>.

Terlizzi, Marco Alexandre, Fernando de Souza Meirelles, and Heverton Roberto Oliveira Cesar de Moraes. 'Barriers to the Use of an IT Project Management Methodology in a Large Financial Institution'. *International Journal of Project Management* 34, no. 3 (April 2016): 467–79. <https://doi.org/10.1016/j.ijproman.2015.12.005>.

'The 12 Beyond Budgeting Principles', n.d.
<https://bbbrt.org/the-beyond-budgeting-principles/>.

Thomas, Graeme and Fernández, Walter. 'Success in IT Projects: A Matter of Definition?' *International Journal of Project Management* 26, no. 7 (2008): 733–42.
<http://www.sciencedirect.com/science/article/pii/S0263786308000835>.

Too, Eric G. and Weaver, Patrick. 'The Management of Project Management: A Conceptual Framework for Project Governance'. *International Journal of Project Management* 32, no. 8 (2014): 1382–94. <http://www.sciencedirect.com/science/article/pii/S026378631300094X>.

Van Os, Annemiek, Freek Van Berkel, Dick De Gilder, Cathy Van Dyck, and Peter Groenewegen. 'Project Risk as Identity Threat: Explaining the Development and Consequences of Risk Discourse in an Infrastructure Project'. *International Journal of Project Management* 33, no. 4 (May 2015): 877–88.
<https://doi.org/10.1016/j.ijproman.2014.10.016>.

Ward, John, and Elizabeth M. Daniel. 'The Role of Project Management Offices (PMOs) in IS Project Success and Management Satisfaction'. *Journal of Enterprise Information Management* 26, no. 3 (12 April 2013): 316–36.
<https://doi.org/10.1108/17410391311325252>.

Wastell, David G. 'The Fetish of Technique: Methodology as a Social Defence'. *Information Systems Journal* 6, no. 1 (January 1996): 25–40.
<https://doi.org/10.1111/j.1365-2575.1996.tb00003.x>.

Wells, Hany. 'How Effective Are Project Management Methodologies? An Explorative Evaluation of Their Benefits in Practice'. *Project Management Journal* 43, no. 6 (2012): 43–58. <http://onlinelibrary.wiley.com/doi/10.1002/pmj.21302/full>.

Zhang, Hongliang. 'Two Schools of Risk Analysis: A Review of Past Research on Project Risk'. *Project Management Journal* 42, no. 4 (July 2011): 5–18.
<https://doi.org/10.1002/pmj.20250>.