

# MMIM 514

## Project Management

View Online



[1]

O. Bürger, G. Fridgen, D. Kleindienst, J. Manderscheid, and T. Zare Garizy, 'An IT project as a plaything of its organizational environment: long-term challenges in financial services', Journal of Information Technology Teaching Cases, Nov. 2016, doi: 10.1057/s41266-016-0010-2.

[2]

T. Alsudiri, W. Al-Karaghoul, and T. Eldabi, 'Alignment of large project management process to business strategy', Journal of Enterprise Information Management, vol. 26, no. 5, pp. 596–615, Oct. 2013, doi: 10.1108/JEIM-07-2013-0050.

[3]

P. Patanakul and A. J. Shenhar, 'What project strategy really is: The fundamental building block in strategic project management', Project Management Journal, vol. 43, no. 1, pp. 4–20, Feb. 2012, doi: 10.1002/pmj.20282.

[4]

S. Hastie and E. Leybourn, '#noprojects - A Culture of Continuous Value'.  
<https://www.infoq.com/minibooks/noprojects-value-culture/#minibookDownload/>

[5]

Thomas, Graeme and Fernández, Walter, 'Success in IT projects: A matter of definition?', International journal of project management, vol. 26, no. 7, pp. 733–742, 2008, [Online]. Available: <http://www.sciencedirect.com/science/article/pii/S0263786308000835>

[6]

Lloyd-Walker, Beverley and Walker, Derek, 'Authentic leadership for 21st century project delivery', *International Journal of Project Management*, vol. 29, no. 4, pp. 383–395, 2011, [Online]. Available: <http://www.sciencedirect.com/science/article/pii/S0263786311000263>

[7]

K. Davis, 'Different stakeholder groups and their perceptions of project success', *International Journal of Project Management*, vol. 32, no. 2, pp. 189–201, Feb. 2014, doi: 10.1016/j.ijproman.2013.02.006.

[8]

Mitchell, Ronald K., Agle, Bradley R., and Wood, Donna J., 'Toward a theory of stakeholder identification and salience: Defining the principle of who and what really counts', *Academy of management review*, vol. 22, no. 4, pp. 853–886, 1997.

[9]

Jepsen, Anna Lund and Eskerod, Pernille, 'Stakeholder analysis in projects: Challenges in using current guidelines in the real world', *International Journal of Project Management*, vol. 27, no. 4, pp. 335–343, 2009, [Online]. Available: <http://www.sciencedirect.com/science/article/pii/S0263786308000549>

[10]

'IT Project Management: Infamous Failures, Classic Mistakes, and Best Practices', *MIS Quarterly Executive*, 2007, [Online]. Available: <http://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=26215447&site=ehost-live>

[11]

R. Joslin and R. Müller, 'Relationships between a project management methodology and project success in different project governance contexts', *International Journal of Project Management*, vol. 33, no. 6, pp. 1377–1392, Aug. 2015, doi: 10.1016/j.ijproman.2015.03.005.

[12]

Jenkin, T. A. and Chan, Y. E., 'IS project alignment – a process perspective', *Journal of Information Technology* (, vol. 25, no. 1, pp. 35–55, 2010.

[13]

Lenfle, Sylvain and Loch, Christoph, 'Lost Roots: HOW PROJECT MANAGEMENT CAME TO EMPHASIZE CONTROL OVER FLEXIBILITY AND NOVELTY', *California Management Review*, vol. 53, no. 1, pp. 32–55, 2010, [Online]. Available: <http://search.ebscohost.com/login.aspx?direct=true&db=bah&AN=55117757&site=ehost-live>

[14]

Pollack, Julien, 'The changing paradigms of project management', *International journal of project management*, vol. 25, no. 3, pp. 266–274, 2007, [Online]. Available: <http://www.sciencedirect.com/science/article/pii/S0263786306001220>

[15]

Mohan, Kunal and Ahlemann, Frederik, 'Understanding Acceptance of Information System Development and Management Methodologies by actual Users: A Review and Assessment of Existing Literature', *International Journal of Information Management*, vol. 33, no. 5, pp. 831–839, 2013.

[16]

Brown, Carol V., Clancy, Greg, and Scholer, Rebecca J., 'A Post-Merger IT Integration Success Story: Sallie Mae', *MIS Quarterly Executive*, vol. 2, no. 1, pp. 15–26, 2003.

[17]

Hoving, Ray, 'Executive Response: Project Management Process Maturity as a "Secret Weapon"', *MIS Quarterly Executive*, vol. 2, no. 1, pp. 29–30, 2003.

[18]

M. A. Terlizzi, F. de S. Meirelles, and H. R. O. C. de Moraes, 'Barriers to the use of an IT Project Management Methodology in a large financial institution', *International Journal of*

Project Management, vol. 34, no. 3, pp. 467–479, Apr. 2016, doi: 10.1016/j.ijproman.2015.12.005.

[19]

Wells, Hany, 'How effective are project management methodologies? An explorative evaluation of their benefits in practice', Project Management Journal, vol. 43, no. 6, pp. 43–58, 2012, [Online]. Available: <http://onlinelibrary.wiley.com/doi/10.1002/pmj.21302/full>

[20]

D. G. Wastell, 'The fetish of technique: methodology as a social defence', Information Systems Journal, vol. 6, no. 1, pp. 25–40, Jan. 1996, doi: 10.1111/j.1365-2575.1996.tb00003.x.

[21]

Flyvbjerg, Bent and Budzier, Alexander, 'Why Your IT Project May Be Riskier Than You Think', Harvard Business Review, vol. 89, no. 9, pp. 23–25, 2011.

[22]

Hughes, Laurie D, Rana, Nripendra P., and Simintiras, Antonis C., 'The changing landscape of IS project failure: an examination of the key factors', Journal of Enterprise Information Management, 2017, [Online]. Available: <http://www.emeraldinsight.com/doi/abs/10.1108/JEIM-01-2016-0029>

[23]

Nelson, R. Ryan, 'IT Project Management: Infamous Failures, Classic Mistakes, and Best Practices', MIS Quarterly Executive, vol. 6, no. 2, pp. 67–78, 2007, [Online]. Available: <http://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=26215447&site=ehost-live>

[24]

E. Kutsch, D. Denyer, M. Hall, and E. Lee-Kelley, 'Does risk matter? Disengagement from risk management practices in information systems projects', European Journal of Information Systems, vol. 22, no. 6, pp. 637–649, Nov. 2013, doi: 10.1057/ejis.2012.6.

[25]

Drummond, H., 'The politics of risk: trials and tribulations of the Taurus project', *Journal of Information Technology*, vol. 11, no. 4, pp. 347–357, 1996.

[26]

De Bakker, Karel, Boonstra, Albert, and Wortmann, Hans, 'Does risk management contribute to IT project success? A meta-analysis of empirical evidence', *International Journal of Project Management*, vol. 28, no. 5, pp. 493–503, 2010, [Online]. Available: <http://www.sciencedirect.com/science/article/pii/S0263786309000787>

[27]

H. Zhang, 'Two schools of risk analysis: A review of past research on project risk', *Project Management Journal*, vol. 42, no. 4, pp. 5–18, Jul. 2011, doi: 10.1002/pmj.20250.

[28]

A. Van Os, F. Van Berkel, D. De Gilder, C. Van Dyck, and P. Groenewegen, 'Project risk as identity threat: explaining the development and consequences of risk discourse in an infrastructure project', *International Journal of Project Management*, vol. 33, no. 4, pp. 877–888, May 2015, doi: 10.1016/j.ijproman.2014.10.016.

[29]

Artto, Karlos, Kulvik, Iiro, Poskela, Jarno, and Turkulainen, Virpi, 'The integrative role of the project management office in the front end of innovation', *International Journal of Project Management*, vol. 29, no. 4, pp. 408–421, 2011, [Online]. Available: <http://www.sciencedirect.com/science/article/pii/S0263786311000172>

[30]

U. Schultze, 'IT project governance at Worthington Health-Care System', *Journal of Information Technology Teaching Cases*, vol. 4, no. 1, pp. 1–10, May 2014, doi: 10.1057/jittc.2013.2.

[31]

J. Ward and E. M. Daniel, 'The role of project management offices (PMOs) in IS project success and management satisfaction', *Journal of Enterprise Information Management*, vol. 26, no. 3, pp. 316–336, Apr. 2013, doi: 10.1108/17410391311325252.

[32]

Too, Eric G. and Weaver, Patrick, 'The management of project management: A conceptual framework for project governance', *International Journal of Project Management*, vol. 32, no. 8, pp. 1382–1394, 2014, [Online]. Available: <http://www.sciencedirect.com/science/article/pii/S026378631300094X>

[33]

Frey, Thorsten and Buxmann, Peter, *The Importance of Governance Structures in IT Project Portfolio Management*. 2011. [Online]. Available: <http://aisel.aisnet.org/ecis2011/17>

[34]

Bannerman, P. L., *Software development governance: A meta-management perspective*. 2009, pp. 3–8.

[35]

R. Singh, M. Keil, and V. Kasi, 'Identifying and overcoming the challenges of implementing a project management office', *European Journal of Information Systems*, vol. 18, no. 5, pp. 409–427, Oct. 2009, doi: 10.1057/ejis.2009.29.

[36]

Kaiser, Michael G., El Fedi, Arbi, Ahlemann, Frederik, and Bhattacharjee, Anol, *IT project governance implementation as institutionalization process: evidence from the financial services industry*. 2011. [Online]. Available: <http://aisel.aisnet.org/cgi/viewcontent.cgi?article=1177&context=ecis2011>

[37]

C. Biesenthal and R. Wilden, 'Multi-level project governance: Trends and opportunities', *International Journal of Project Management*, vol. 32, no. 8, pp. 1291–1308, Nov. 2014, doi: 10.1016/j.ijproman.2014.06.005.

[38]

S. Hastie and E. Leybourn, '#noprojects - A Culture of Continuous Value'.  
<https://www.infoq.com/minibooks/noprojects-value-culture/#minibookDownload/>

[39]

'Approach — Lean Agile Procurement'.  
<https://www.lean-agile-procurement.com/lean-agile-procurement-approach#the-lap-approach-overview>

[40]

'The 12 Beyond Budgeting principles'. <https://bbbt.org/the-beyond-budgeting-principles/>

[41]

Jeffery, Mark and Leliveld, Ingmar, 'Best Practices in IT Portfolio Management', MIT Sloan Management Review, vol. 45, no. 3, pp. 41-49, 2004.

[42]

Iain Fraser, Business of Portfolio Management. Project Management Institute, 2017, 2017.  
[Online]. Available:  
<https://learning.oreilly.com/library/view/the-business-of/9781628253733/?ar>

[43]

H. Ajjan, R. L. Kumar, and C. Subramaniam, 'Information technology portfolio management implementation: a case study', Journal of Enterprise Information Management, vol. 29, no. 6, pp. 841-859, Oct. 2016, doi: 10.1108/JEIM-07-2015-0065.

[44]

P. Cunha Dolci, A. Carlos Gastaud Maçada, and G. G. Grant, 'IT investment management and information technology portfolio management (ITPM)', Journal of Enterprise Information Management, vol. 27, no. 6, pp. 802-816, Oct. 2014, doi: 10.1108/JEIM-06-2013-0035.

[45]

M. Martinsuo, 'Project portfolio management in practice and in context', *International Journal of Project Management*, vol. 31, no. 6, pp. 794–803, Aug. 2013, doi: 10.1016/j.ijproman.2012.10.013.

[46]

Beringer, Claus, Jonas, Daniel, and Kock, Alexander, 'Behavior of internal stakeholders in project portfolio management and its impact on success', *International Journal of Project Management*, vol. 31, no. 6, pp. 830–846, 2013, [Online]. Available: <http://www.sciencedirect.com/science/article/pii/S0263786312001627>

[47]

Moustafaev, Jamal, *Project Portfolio Management in Theory and Practice: Thirty Case Studies from around the World*. CRC Press, 2016.

[48]

E. M. Daniel, J. M. Ward, and A. Franken, 'A dynamic capabilities perspective of IS project portfolio management', *The Journal of Strategic Information Systems*, vol. 23, no. 2, pp. 95–111, Jun. 2014, doi: 10.1016/j.jsis.2014.03.001.

[49]

Heising, Wilderich, 'The integration of ideation and project portfolio management—A key factor for sustainable success', *International Journal of Project Management*, vol. 30, no. 5, pp. 582–595, 2012, [Online]. Available: <http://www.sciencedirect.com/science/article/pii/S0263786312000221>

[50]

Ashurst, Colin, Doherty, Neil F., and Peppard, Joe, 'Improving the Impact of IT Development Projects: The Benefits Realization Capability Model', *European Journal of Information Systems*, vol. 17, no. 4, pp. 352–370, 2008.

[51]



N. F. Doherty, C. Ashurst, and J. Peppard, 'Factors affecting the successful realisation of benefits from systems development projects: findings from three case studies', *Journal of Information Technology*, vol. 27, no. 1, pp. 1-16, Mar. 2012, doi: 10.1057/jit.2011.8.

[52]

Peppard, Joe, Ward, John, and Daniel, Elizabeth, 'Managing the Realization of Business Benefits from It Investments', *MIS Quarterly Executive*, vol. 6, no. 1, pp. 1-11, 2007, [Online]. Available: <http://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=24910900&site=ehost-live>

[53]

Ashurst, Colin and Hodges, Julie, 'Exploring Business Transformation: The Challenges of Developing a Benefits Realization Capability', *Journal of Change Management*, vol. 10, no. 2, pp. 217-237, 2010.

[54]

O. Bürger, G. Fridgen, D. Kleindienst, J. Manderscheid, and T. Zare Garizy, 'An IT project as a plaything of its organizational environment: long-term challenges in financial services', *Journal of Information Technology Teaching Cases*, Nov. 2016, doi: 10.1057/s41266-016-0010-2.

[55]

C. E. M. Serra and M. Kunc, 'Benefits Realisation Management and its influence on project success and on the execution of business strategies', *International Journal of Project Management*, vol. 33, no. 1, pp. 53-66, Jan. 2015, doi: 10.1016/j.ijproman.2014.03.011.

[56]

DellaVecchia, Ted, Scantlebury, Stuart, and Stevenson, John G., 'Three CIO Advisory Board Responses to "Managing the Realization of Business Benefits from IT Investments"', *MIS Quarterly Executive*, vol. 6, no. 1, pp. 13-16, Feb. 2017, [Online]. Available: <http://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=24910901&site=ehost-live>

[57]

R. Breese, 'Benefits realisation management: Panacea or false dawn?', *International Journal of Project Management*, vol. 30, no. 3, pp. 341–351, Apr. 2012, doi: 10.1016/j.ijproman.2011.08.007.

[58]

K. Mohan, F. Ahlemann, and J. Braun, 'Realising value from projects: a performance-based analysis of determinants of successful realisation of project benefits', *International Journal of Project Organisation and Management*, vol. 8, no. 1, 2016, doi: 10.1504/IJPOM.2016.075784.

[59]

Pedersen, Keld, 'Improving IT Project Portfolio Management: Lessons Learned', *Journal of Information Technology Management*, vol. 24, no. 3, pp. 38–58, 2013, [Online]. Available: <http://jitm.ubalt.edu/XXIV-3/article4.pdf>