

MMIM 514

Project Management

View Online



Ajjan, Haya, et al. 'Information Technology Portfolio Management Implementation: A Case Study'. *Journal of Enterprise Information Management*, vol. 29, no. 6, Oct. 2016, pp. 841–59, <https://doi.org/10.1108/JEIM-07-2015-0065>.

Alsudiri, Turki, et al. 'Alignment of Large Project Management Process to Business Strategy'. *Journal of Enterprise Information Management*, vol. 26, no. 5, Oct. 2013, pp. 596–615, <https://doi.org/10.1108/JEIM-07-2013-0050>.

Approach — Lean Agile Procurement.

<https://www.lean-agile-procurement.com/lean-agile-procurement-approach#the-lap-approach-overview>.

Artto, Karlos, et al. 'The Integrative Role of the Project Management Office in the Front End of Innovation'. *International Journal of Project Management*, vol. 29, no. 4, 2011, pp. 408–21, <http://www.sciencedirect.com/science/article/pii/S0263786311000172>.

Ashurst, Colin, et al. 'Improving the Impact of IT Development Projects: The Benefits Realization Capability Model'. *European Journal of Information Systems*, vol. 17, no. 4, 2008, pp. 352–70.

Ashurst, Colin and Hodges, Julie. 'Exploring Business Transformation: The Challenges of Developing a Benefits Realization Capability'. *Journal of Change Management*, vol. 10, no. 2, 2010, pp. 217–37.

Bannerman, P. L. *Software Development Governance: A Meta-Management Perspective*. 2009, pp. 3–8.

Beringer, Claus, et al. 'Behavior of Internal Stakeholders in Project Portfolio Management and Its Impact on Success'. *International Journal of Project Management*, vol. 31, no. 6, 2013, pp. 830–46, <http://www.sciencedirect.com/science/article/pii/S0263786312001627>.

Biesenthal, Christopher, and Ralf Wilden. 'Multi-Level Project Governance: Trends and Opportunities'. *International Journal of Project Management*, vol. 32, no. 8, Nov. 2014, pp. 1291–308, <https://doi.org/10.1016/j.ijproman.2014.06.005>.

Breese, Richard. 'Benefits Realisation Management: Panacea or False Dawn?' *International Journal of Project Management*, vol. 30, no. 3, Apr. 2012, pp. 341–51, <https://doi.org/10.1016/j.ijproman.2011.08.007>.

Brown, Carol V., et al. 'A Post-Merger IT Integration Success Story: Sallie Mae'. *MIS Quarterly Executive*, vol. 2, no. 1, 2003, pp. 15–26.

Bürger, Olga, et al. 'An IT Project as a Plaything of Its Organizational Environment: Long-Term Challenges in Financial Services'. *Journal of Information Technology Teaching Cases*, Nov. 2016, <https://doi.org/10.1057/s41266-016-0010-2>.

---. 'An IT Project as a Plaything of Its Organizational Environment: Long-Term Challenges in Financial Services'. *Journal of Information Technology Teaching Cases*, Nov. 2016, <https://doi.org/10.1057/s41266-016-0010-2>.

Cunha Dolci, Pietro, et al. 'IT Investment Management and Information Technology Portfolio Management (ITPM)'. *Journal of Enterprise Information Management*, vol. 27, no. 6, Oct. 2014, pp. 802–16, <https://doi.org/10.1108/JEIM-06-2013-0035>.

Daniel, Elizabeth M., et al. 'A Dynamic Capabilities Perspective of IS Project Portfolio Management'. *The Journal of Strategic Information Systems*, vol. 23, no. 2, June 2014, pp. 95–111, <https://doi.org/10.1016/j.jsis.2014.03.001>.

Davis, Kate. 'Different Stakeholder Groups and Their Perceptions of Project Success'. *International Journal of Project Management*, vol. 32, no. 2, Feb. 2014, pp. 189–201, <https://doi.org/10.1016/j.ijproman.2013.02.006>.

De Bakker, Karel, et al. 'Does Risk Management Contribute to IT Project Success? A Meta-Analysis of Empirical Evidence'. *International Journal of Project Management*, vol. 28, no. 5, 2010, pp. 493–503, <http://www.sciencedirect.com/science/article/pii/S0263786309000787>.

DellaVecchia, Ted, et al. 'Three CIO Advisory Board Responses to "Managing the Realization of Business Benefits from IT Investments"'. *MIS Quarterly Executive*, vol. 6, no. 1, Feb. 2017, pp. 13–16, <http://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=24910901&site=ehost-live>.

Doherty, Neil F., et al. 'Factors Affecting the Successful Realisation of Benefits from Systems Development Projects: Findings from Three Case Studies'. *Journal of Information Technology*, vol. 27, no. 1, Mar. 2012, pp. 1–16, <https://doi.org/10.1057/jit.2011.8>.

Drummond, H. 'The Politics of Risk: Trials and Tribulations of the Taurus Project'. *Journal of Information Technology*, vol. 11, no. 4, 1996, pp. 347–57.

Flyvbjerg, Bent and Budzier, Alexander. 'Why Your IT Project May Be Riskier Than You Think'. *Harvard Business Review*, vol. 89, no. 9, 2011, pp. 23–25.

Frey, Thorsten and Buxmann, Peter. *The Importance of Governance Structures in IT Project Portfolio Management*. 2011, <http://aisel.aisnet.org/ecis2011/17>.

Hastie, Shane, and Evan Leybourn. #nopprojects - A Culture of Continuous Value. <https://www.infoq.com/minibooks/nopprojects-value-culture/#minibookDownload/>.

---. #nopprojects - A Culture of Continuous Value. <https://www.infoq.com/minibooks/nopprojects-value-culture/#minibookDownload/>.

Heising, Wilderich. 'The Integration of Ideation and Project Portfolio Management—A Key Factor for Sustainable Success'. *International Journal of Project Management*, vol. 30, no.

5, 2012, pp. 582–95,

<http://www.sciencedirect.com/science/article/pii/S0263786312000221>.

Hoving, Ray. 'Executive Response: Project Management Process Maturity as a "Secret Weapon"'. *MIS Quarterly Executive*, vol. 2, no. 1, 2003, pp. 29–30.

Hughes, Laurie D, et al. 'The Changing Landscape of IS Project Failure: An Examination of the Key Factors'. *Journal of Enterprise Information Management*, 2017,

<http://www.emeraldinsight.com/doi/abs/10.1108/JEIM-01-2016-0029>.

Iain Fraser. *Business of Portfolio Management*. Project Management Institute, 2017, 2017, <https://learning.oreilly.com/library/view/the-business-of/9781628253733/?ar>.

'IT Project Management: Infamous Failures, Classic Mistakes, and Best Practices'. *MIS Quarterly Executive*, 2007,

<http://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=26215447&site=ehost-live>.

Jeffery, Mark and Leliveld, Ingmar. 'Best Practices in IT Portfolio Management'. *MIT Sloan Management Review*, vol. 45, no. 3, 2004, pp. 41–49.

Jenkin, T. A. and Chan, Y. E. 'IS Project Alignment – a Process Perspective'. *Journal of Information Technology* (, vol. 25, no. 1, 2010, pp. 35–55.

Jepsen, Anna Lund and Eskerod, Pernille. 'Stakeholder Analysis in Projects: Challenges in Using Current Guidelines in the Real World'. *International Journal of Project Management*, vol. 27, no. 4, 2009, pp. 335–43,

<http://www.sciencedirect.com/science/article/pii/S0263786308000549>.

Joslin, Robert, and Ralf Müller. 'Relationships between a Project Management Methodology and Project Success in Different Project Governance Contexts'. *International Journal of Project Management*, vol. 33, no. 6, Aug. 2015, pp. 1377–92,

<https://doi.org/10.1016/j.ijproman.2015.03.005>.

Kaiser, Michael G., et al. *IT Project Governance Implementation as Institutionalization Process: Evidence from the Financial Services Industry*. 2011,

<http://aisel.aisnet.org/cgi/viewcontent.cgi?article=1177&context=ecis2011>.

Kutsch, Elmar, et al. 'Does Risk Matter? Disengagement from Risk Management Practices in Information Systems Projects'. *European Journal of Information Systems*, vol. 22, no. 6, Nov. 2013, pp. 637–49, <https://doi.org/10.1057/ejis.2012.6>.

Lenfle, Sylvain and Loch, Christoph. 'Lost Roots: HOW PROJECT MANAGEMENT CAME TO EMPHASIZE CONTROL OVER FLEXIBILITY AND NOVELTY'. *California Management Review*, vol. 53, no. 1, 2010, pp. 32–55,

<http://search.ebscohost.com/login.aspx?direct=true&db=bah&AN=55117757&site=ehost-live>.

Lloyd-Walker, Beverley and Walker, Derek. 'Authentic Leadership for 21st Century Project Delivery'. *International Journal of Project Management*, vol. 29, no. 4, 2011, pp. 383–95,

<http://www.sciencedirect.com/science/article/pii/S0263786311000263>.

- Martinsuo, Miia. 'Project Portfolio Management in Practice and in Context'. *International Journal of Project Management*, vol. 31, no. 6, Aug. 2013, pp. 794–803, <https://doi.org/10.1016/j.ijproman.2012.10.013>.
- Mitchell, Ronald K., et al. 'Toward a Theory of Stakeholder Identification and Saliency: Defining the Principle of Who and What Really Counts'. *Academy of Management Review*, vol. 22, no. 4, 1997, pp. 853–86.
- Mohan, Kunal, et al. 'Realising Value from Projects: A Performance-Based Analysis of Determinants of Successful Realisation of Project Benefits'. *International Journal of Project Organisation and Management*, vol. 8, no. 1, 2016, <https://doi.org/10.1504/IJPOM.2016.075784>.
- Mohan, Kunal and Ahlemann, Frederik. 'Understanding Acceptance of Information System Development and Management Methodologies by Actual Users: A Review and Assessment of Existing Literature'. *International Journal of Information Management*, vol. 33, no. 5, 2013, pp. 831–39.
- Moustafaev, Jamal. *Project Portfolio Management in Theory and Practice: Thirty Case Studies from around the World*. CRC Press, 2016.
- Nelson, R. Ryan. 'IT Project Management: Infamous Failures, Classic Mistakes, and Best Practices'. *MIS Quarterly Executive*, vol. 6, no. 2, 2007, pp. 67–78, <http://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=26215447&site=ehost-live>.
- Patanakul, Peerasit, and Aaron J. Shenhar. 'What Project Strategy Really Is: The Fundamental Building Block in Strategic Project Management'. *Project Management Journal*, vol. 43, no. 1, Feb. 2012, pp. 4–20, <https://doi.org/10.1002/pmj.20282>.
- Pedersen, Keld. 'Improving IT Project Portfolio Management: Lessons Learned'. *Journal of Information Technology Management*, vol. 24, no. 3, 2013, pp. 38–58, <http://jitm.ubalt.edu/XXIV-3/article4.pdf>.
- Peppard, Joe, et al. 'Managing the Realization of Business Benefits from It Investments'. *MIS Quarterly Executive*, vol. 6, no. 1, 2007, pp. 1–11, <http://search.ebscohost.com/login.aspx?direct=true&db=bth&AN=24910900&site=ehost-live>.
- Pollack, Julien. 'The Changing Paradigms of Project Management'. *International Journal of Project Management*, vol. 25, no. 3, 2007, pp. 266–74, <http://www.sciencedirect.com/science/article/pii/S0263786306001220>.
- Schultze, Ulrike. 'IT Project Governance at Worthington Health-Care System'. *Journal of Information Technology Teaching Cases*, vol. 4, no. 1, May 2014, pp. 1–10, <https://doi.org/10.1057/jittc.2013.2>.
- Serra, Carlos Eduardo Martins, and Martin Kunc. 'Benefits Realisation Management and Its Influence on Project Success and on the Execution of Business Strategies'. *International Journal of Project Management*, vol. 33, no. 1, Jan. 2015, pp. 53–66, <https://doi.org/10.1016/j.ijproman.2014.03.011>.

- Singh, Rajendra, et al. 'Identifying and Overcoming the Challenges of Implementing a Project Management Office'. *European Journal of Information Systems*, vol. 18, no. 5, Oct. 2009, pp. 409–27, <https://doi.org/10.1057/ejis.2009.29>.
- Terlizzi, Marco Alexandre, et al. 'Barriers to the Use of an IT Project Management Methodology in a Large Financial Institution'. *International Journal of Project Management*, vol. 34, no. 3, Apr. 2016, pp. 467–79, <https://doi.org/10.1016/j.ijproman.2015.12.005>.
- The 12 Beyond Budgeting Principles. <https://bbbt.org/the-beyond-budgeting-principles/>.
- Thomas, Graeme and Fernández, Walter. 'Success in IT Projects: A Matter of Definition?' *International Journal of Project Management*, vol. 26, no. 7, 2008, pp. 733–42, <http://www.sciencedirect.com/science/article/pii/S0263786308000835>.
- Too, Eric G. and Weaver, Patrick. 'The Management of Project Management: A Conceptual Framework for Project Governance'. *International Journal of Project Management*, vol. 32, no. 8, 2014, pp. 1382–94, <http://www.sciencedirect.com/science/article/pii/S026378631300094X>.
- Van Os, Annemiek, et al. 'Project Risk as Identity Threat: Explaining the Development and Consequences of Risk Discourse in an Infrastructure Project'. *International Journal of Project Management*, vol. 33, no. 4, May 2015, pp. 877–88, <https://doi.org/10.1016/j.ijproman.2014.10.016>.
- Ward, John, and Elizabeth M. Daniel. 'The Role of Project Management Offices (PMOs) in IS Project Success and Management Satisfaction'. *Journal of Enterprise Information Management*, vol. 26, no. 3, Apr. 2013, pp. 316–36, <https://doi.org/10.1108/17410391311325252>.
- Wastell, David G. 'The Fetish of Technique: Methodology as a Social Defence'. *Information Systems Journal*, vol. 6, no. 1, Jan. 1996, pp. 25–40, <https://doi.org/10.1111/j.1365-2575.1996.tb00003.x>.
- Wells, Hany. 'How Effective Are Project Management Methodologies? An Explorative Evaluation of Their Benefits in Practice'. *Project Management Journal*, vol. 43, no. 6, 2012, pp. 43–58, <http://onlinelibrary.wiley.com/doi/10.1002/pmj.21302/full>.
- Zhang, Hongliang. 'Two Schools of Risk Analysis: A Review of Past Research on Project Risk'. *Project Management Journal*, vol. 42, no. 4, July 2011, pp. 5–18, <https://doi.org/10.1002/pmj.20250>.