

BILD460

Required and optional reading materials for BILD 460
(Building Project Management)

View Online



Adafin, J., Rotimi, J. O. B., & Wilkinson, S. (2015). Why do the design stage elemental cost plan and final tender sum differ in New Zealand? *Journal of Financial Management of Property and Construction*, 20(2), 116–131. <https://doi.org/10.1108/JFMPC-08-2014-0016>

Adafin, J., Rotimi, J. O. B., & Wilkinson, S. (2018). Risk impact assessments in project budget development: quantity surveyors' perspectives. *International Journal of Construction Management*, 1–16. <https://doi.org/10.1080/15623599.2018.1462441>

Ahmad, Z., Thaheem, M. J., & Maqsoom, A. (2018). Building information modeling as a risk transformer: An evolutionary insight into the project uncertainty. *Automation in Construction*, 92, 103–119. <https://doi.org/10.1016/j.autcon.2018.03.032>

Al Nahyan, M. T., Sohal, A., Hawas, Y., & Fildes, B. (2019). Communication, coordination, decision-making and knowledge-sharing: a case study in construction management. *Journal of Knowledge Management*. <https://doi.org/10.1108/JKM-08-2018-0503>

Alreshidi, E., Mourshed, M., & Rezgui, Y. (2017). Factors for effective BIM governance. *Journal of Building Engineering*, 10, 89–101. <https://doi.org/10.1016/j.jobbe.2017.02.006>

Arditi, D., Nayak, S., & Damci, A. (2017). Effect of organizational culture on delay in construction. *International Journal of Project Management*, 35(2), 136–147. <https://doi.org/10.1016/j.ijproman.2016.10.018>

Bourne, L., & Walker, D. H. T. (2008). Project relationship management and the Stakeholder Circle™. *International Journal of Managing Projects in Business*, 1(1), 125–130. <https://doi.org/10.1108/17538370810846450>

Chang, T., Hwang, B.-G., Deng, X., & Zhao, X. (2018). Identifying Political Risk Management Strategies in International Construction Projects. *Advances in Civil Engineering*, 2018, 1–11. <https://doi.org/10.1155/2018/1016384>

Chen, L., & Luo, H. (2014). A BIM-based construction quality management model and its applications. *Automation in Construction*, 46, 64–73. <https://doi.org/10.1016/j.autcon.2014.05.009>

Chen, P.-H., & Nguyen, T. C. (2019). A BIM-WMS integrated decision support tool for supply chain management in construction. *Automation in Construction*, 98, 289–301. <https://doi.org/10.1016/j.autcon.2018.11.019>

Cheng, E. W. L., Li, H., Fang, D. P., & Xie, F. (2004). Construction safety management: an exploratory study from China. *Construction Innovation*, 4(4), 229–241.

<https://doi.org/10.1108/14714170410815114>

Chin, L. S., & Hamid, A. R. A. (2015). The Practice of Time Management on Construction Project. In *Procedia Engineering* (Vol. 125, pp. 32–39).
<https://doi.org/10.1016/j.proeng.2015.11.006>

Curtis Harrison. (2014). BIM IMPLEMENTATION IN A NEW ZEALAND CONSULTING QUANTITY SURVEYING PRACTICE. *International Journal of Construction Supply Chain Management*, 5 (1), 1–15. <https://doi.org/10.14424/ijcscm501015-01-15>

Davies, Kathryn. (2016). Soft skill requirements in a BIM project team.
<https://doi.org/10.1108/>

Dubois, A., Hulthén, K., & Sundquist, V. (2019). Organising logistics and transport activities in construction. *The International Journal of Logistics Management*.
<https://doi.org/10.1108/IJLM-12-2017-0325>

Durdyev, S., & Mbachu, J. (2011). On-site Labour Productivity of New Zealand Construction Industry: Key Constraints and Improvement Measures. *Construction Economics and Building*, 11(3), 18–33. <https://doi.org/10.5130/AJCEB.v11i3.2120>

Ejohwomu, O. A., Oshodi, O. S., & Lam, K. C. (2017). Nigeria's construction industry: barriers to effective communication. *Engineering, Construction and Architectural Management*, 24(4), 652–667. <https://doi.org/10.1108/ECAM-01-2016-0003>

Hajikazemi, S., Andersen, B., & Langlo, J. A. (2017). Analyzing electrical installation labor productivity through work sampling. *International Journal of Productivity and Performance Management*, 66(4), 539–553. <https://doi.org/10.1108/IJPPM-06-2016-0122>

Heravi, A., Coffey, V., & Trigunaryah, B. (2015). Evaluating the level of stakeholder involvement during the project planning processes of building projects. *International Journal of Project Management*, 33(5), 985–997.
<https://doi.org/10.1016/j.ijproman.2014.12.007>

Irizarry, J., Karan, E. P., & Jalaei, F. (2013). Integrating BIM and GIS to improve the visual monitoring of construction supply chain management. *Automation in Construction*, 31, 241–254. <https://doi.org/10.1016/j.autcon.2012.12.005>

Josephson, P.-E., & Björkman, L. (2013). Why do work sampling studies in construction? The case of plumbing work in Scandinavia. *Engineering, Construction and Architectural Management*, 20(6), 589–603. <https://doi.org/10.1108/ECAM-12-2011-0108>

Kang, L. S., Kim, H. S., Moon, H. S., & Kim, S.-K. (2016). Managing construction schedule by telepresence: Integration of site video feed with an active nD CAD simulation. *Automation in Construction*, 68, 32–43. <https://doi.org/10.1016/j.autcon.2016.04.003>

Kenley, R. (2014). Productivity improvement in the construction process. *Construction Management and Economics*, 32(6), 489–494.
<https://doi.org/10.1080/01446193.2014.930500>

Limsila, K., & Ogunlana, S. O. (2008). Performance and leadership outcome correlates of leadership styles and subordinate commitment. *Engineering, Construction and*

Architectural Management, 15(2), 164–184. <https://doi.org/10.1108/09699980810852682>
Liu, H., Al-Hussein, M., & Lu, M. (2015). BIM-based integrated approach for detailed construction scheduling under resource constraints. *Automation in Construction*, 53, 29–43. <https://doi.org/10.1016/j.autcon.2015.03.008>

Low, S. P. & SpringerLink (Online service). (2018). *Project Management for the Built Environment: Study Notes*. Springer Singapore. <https://doi.org/10.1007/978-981-10-6992-5>

Lu, Q., Won, J., & Cheng, J. C. P. (2016). A financial decision making framework for construction projects based on 5D Building Information Modeling (BIM). *International Journal of Project Management*, 34(1), 3–21.
<https://doi.org/10.1016/j.ijproman.2015.09.004>

Ma, Z., Cai, S., Mao, N., Yang, Q., Feng, J., & Wang, P. (2018). Construction quality management based on a collaborative system using BIM and indoor positioning. *Automation in Construction*, 92, 35–45. <https://doi.org/10.1016/j.autcon.2018.03.027>

Meng, X., & Boyd, P. (2017). The role of the project manager in relationship management. *International Journal of Project Management*, 35(5), 717–728.
<https://doi.org/10.1016/j.ijproman.2017.03.001>

Nguyen, L., & Watanabe, T. (2017). The Impact of Project Organizational Culture on the Performance of Construction Projects. *Sustainability*, 9(5).
<https://doi.org/10.3390/su9050781>

Oluwole Alfred. (n.d.). Modelling organizations structural adjustment to BIM adoption: a pilot study on estimating organizations. *Journal of Information Technology in Construction (ITcon)*, 16(38), 653–668. <https://www.itcon.org/paper/2011/38>

Park, C.-S., Lee, D.-Y., Kwon, O.-S., & Wang, X. (2013). A framework for proactive construction defect management using BIM, augmented reality and ontology-based data collection template. *Automation in Construction*, 33, 61–71.
<https://doi.org/10.1016/j.autcon.2012.09.010>

Park, J. (2016). Field Construction Management Application through Mobile BIM and Location Tracking Technology. In ISARC. *Proceedings of the International Symposium on Automation and Robotics in Construction (Vol. 33)*.
https://teaharua.victoria.ac.nz/primo-explore/fulldisplay?docid=TN_proquest1845793191&context=PC&vid=VUWNUI&lang=en_NZ&search_scope=64VUW_ALL&adaptor=primo_central_multiple_fe&tab=all&query=any,contains,Field%20Construction%20Management%20Application%20through%20Mobile%20BIM%20and%20Location%20TrackingTechnology&sortBy=rank&offset=0

Parn, E. A., Edwards, D., Riaz, Z., Mehmood, F., & Lai, J. (2019). Engineering-out hazards: digitising the management working safety in confined spaces. *Facilities*, 37(3/4), 196–215.
<https://doi.org/10.1108/F-03-2018-0039>

Poirier, E. A., Staub-French, S., & Forgues, D. (2015). Measuring the impact of BIM on labor productivity in a small specialty contracting enterprise through action-research. *Automation in Construction*, 58, 74–84. <https://doi.org/10.1016/j.autcon.2015.07.002>

Project Management Institute. (2013). A guide to the project management body of knowledge (PMBOK® guide) (5th edition). Project Management Institute. <https://ebookcentral.proquest.com/lib/vuw/detail.action?docID=4603786>

Qureshi, S. M., & Kang, C. (2015). Analysing the organizational factors of project complexity using structural equation modelling. *International Journal of Project Management*, 33(1), 165–176. <https://doi.org/10.1016/j.ijproman.2014.04.006>

Rajeh, Mohammed. (n.d.). Estimating transaction costs in the New Zealand construction procurement: A structural equation modelling methodology. *Engineering Construction and Architectural Management*, 22(2), 242–267. https://teaharoa.victoria.ac.nz/primo-explore/fulldisplay?docid=TN_proquest1709745828&context=PC&vid=VUWNUI&lang=en_NZ&search_scope=64VUW_ALL&adaptor=primo_central_multiple_fe&tab=all&query=any,contains,Estimating%20transaction%20costsin%20the%20New%20Zealandconstruction%20procurementA%20structural%20equation%20modelling%20methodology&offset=0

Ramachandra, Thanuja. (2015). Causes of payment problems in the New Zealand construction industry. *Construction Economics and Building*, 15(1). <https://doi.org/10.5130/>

Senaratne, S., & Ruwanpura, M. (2016). Communication in construction: a management perspective through case studies in Sri Lanka. *Architectural Engineering and Design Management*, 12(1), 3–18. <https://doi.org/10.1080/17452007.2015.1056721>

Singh, Sukhtaj. (2018). The Implementation of Stakeholder Management and Building Information Modelling (BIM) in UK Construction Projects. <https://wlv.openrepository.com/handle/2436/621760>

Streule, T., Miserini, N., Bartlomé, O., Klippel, M., & de Soto, B. G. (2016). Implementation of Scrum in the Construction Industry. *Procedia Engineering*, 164, 269–276. <https://doi.org/10.1016/j.proeng.2016.11.619>

Tabassi, A. A., Abdullah, A., & Bryde, D. J. (2019). Conflict Management, Team Coordination, and Performance Within Multicultural Temporary Projects: Evidence From the Construction Industry. *Project Management Journal*, 50(1), 101–114. <https://doi.org/10.1177/8756972818818257>

Toor, Shamas-Ur-Rehman. (n.d.). Leadership for future construction industry: Agenda for authentic leadership. *International Journal of Project Management*, 26(6). <https://doi.org/10.1016/>

Wei, Y., & Miraglia, S. (2017). Organizational culture and knowledge transfer in project-based organizations: Theoretical insights from a Chinese construction firm. *International Journal of Project Management*, 35(4), 571–585. <https://doi.org/10.1016/j.ijproman.2017.02.010>

Ying, J. F., Tookey, J., & Roberti, J. (2015). SCM competencies in construction: issues and challenges in New Zealand. *Journal of Engineering, Design and Technology*, 13(4), 522–538. <https://doi.org/10.1108/JEDT-01-2013-0002>

Zareei, S. (2018). Project scheduling for constructing biogas plant using critical path

method. *Renewable and Sustainable Energy Reviews*, 81, 756–759.
<https://doi.org/10.1016/j.rser.2017.08.025>

Zhao, X., Feng, Y., Pienaar, J., & O'Brien, D. (2017). Modelling paths of risks associated with BIM implementation in architectural, engineering and construction projects. *Architectural Science Review*, 60(6), 472–482. <https://doi.org/10.1080/00038628.2017.1373628>

Zhong, R. Y., Peng, Y., Xue, F., Fang, J., Zou, W., Luo, H., Thomas Ng, S., Lu, W., Shen, G. Q. P., & Huang, G. Q. (2017). Prefabricated construction enabled by the Internet-of-Things. *Automation in Construction*, 76, 59–70. <https://doi.org/10.1016/j.autcon.2017.01.006>

Zou, Y., Kiviniemi, A., Jones, S. W., & Walsh, J. (2019). Risk Information Management for Bridges by Integrating Risk Breakdown Structure into 3D/4D BIM. *KSCE Journal of Civil Engineering*, 23(2), 467–480. <https://doi.org/10.1007/s12205-018-1924-3>