

BILD460

Required and optional reading materials for BILD 460
(Building Project Management)

View Online



Adafin, Johnson, James O.B. Rotimi, and Suzanne Wilkinson. 2015. 'Why Do the Design Stage Elemental Cost Plan and Final Tender Sum Differ in New Zealand?' *Journal of Financial Management of Property and Construction* 20 (2): 116–31.
<https://doi.org/10.1108/JFMPC-08-2014-0016>.

———. 2018. 'Risk Impact Assessments in Project Budget Development: Quantity Surveyors' Perspectives'. *International Journal of Construction Management*, April, 1–16.
<https://doi.org/10.1080/15623599.2018.1462441>.

Ahmad, Zubair, Muhammad Jamaluddin Thaheem, and Ahsen Maqsoom. 2018. 'Building Information Modeling as a Risk Transformer: An Evolutionary Insight into the Project Uncertainty'. *Automation in Construction* 92 (August): 103–19.
<https://doi.org/10.1016/j.autcon.2018.03.032>.

Al Nahyan, Moza Tahnoon, Amrik Sohal, Yaser Hawas, and Brian Fildes. 2019. 'Communication, Coordination, Decision-Making and Knowledge-Sharing: A Case Study in Construction Management'. *Journal of Knowledge Management*, January.
<https://doi.org/10.1108/JKM-08-2018-0503>.

Alreshidi, Eissa, Monjur Mourshed, and Yacine Rezgui. 2017. 'Factors for Effective BIM Governance'. *Journal of Building Engineering* 10 (March): 89–101.
<https://doi.org/10.1016/j.jobbe.2017.02.006>.

Arditi, David, Shruti Nayak, and Atilla Damci. 2017. 'Effect of Organizational Culture on Delay in Construction'. *International Journal of Project Management* 35 (2): 136–47.
<https://doi.org/10.1016/j.ijproman.2016.10.018>.

Bourne, Lynda, and Derek H.T. Walker. 2008. 'Project Relationship Management and the Stakeholder Circle™'. *International Journal of Managing Projects in Business* 1 (1): 125–30.
<https://doi.org/10.1108/17538370810846450>.

Chang, Tengyuan, Bon-Gang Hwang, Xiaopeng Deng, and Xianbo Zhao. 2018. 'Identifying Political Risk Management Strategies in International Construction Projects'. *Advances in Civil Engineering* 2018 (June): 1–11. <https://doi.org/10.1155/2018/1016384>.

Chen, Lijuan, and Hanbin Luo. 2014. 'A BIM-Based Construction Quality Management Model and Its Applications'. *Automation in Construction* 46 (October): 64–73.
<https://doi.org/10.1016/j.autcon.2014.05.009>.

Chen, Po-Han, and Thanh Chuong Nguyen. 2019. 'A BIM-WMS Integrated Decision Support Tool for Supply Chain Management in Construction'. *Automation in Construction* 98

(February): 289–301. <https://doi.org/10.1016/j.autcon.2018.11.019>.

Cheng, Eddie W.L., H. Li, D.P. Fang, and F. Xie. 2004. 'Construction Safety Management: An Exploratory Study from China'. *Construction Innovation* 4 (4): 229–41. <https://doi.org/10.1108/14714170410815114>.

Chin, Lok Siew, and Abdul Rahim Abdul Hamid. 2015. The Practice of Time Management on Construction Project. *Procedia Engineering*. Vol. 125. <https://doi.org/10.1016/j.proeng.2015.11.006>.

Curtis Harrison. 2014. 'BIM IMPLEMENTATION IN A NEW ZEALAND CONSULTING QUANTITY SURVEYING PRACTICE'. *International Journal of Construction Supply Chain Management* 5 (1): 1–15. <https://doi.org/10.14424/ijcscm501015-01-15>.

Davies, Kathryn. 2016. 'Soft Skill Requirements in a BIM Project Team'. <https://doi.org/10.1108/>.

Dubois, Anna, Kajsa Hulthén, and Viktoria Sundquist. 2019. 'Organising Logistics and Transport Activities in Construction'. *The International Journal of Logistics Management*, January. <https://doi.org/10.1108/IJLM-12-2017-0325>.

Durdyev, Serdar, and Jasper Mbachu. 2011. 'On-Site Labour Productivity of New Zealand Construction Industry: Key Constraints and Improvement Measures'. *Construction Economics and Building* 11 (3): 18–33. <https://doi.org/10.5130/AJCEB.v11i3.2120>.

Ejohwomu, Obuks Augustine, Olalekan Shamsideen Oshodi, and Ka Chi Lam. 2017. 'Nigeria's Construction Industry: Barriers to Effective Communication'. *Engineering, Construction and Architectural Management* 24 (4): 652–67. <https://doi.org/10.1108/ECAM-01-2016-0003>.

Hajikazemi, Sara, Bjørn Andersen, and Jan Alexander Langlo. 2017. 'Analyzing Electrical Installation Labor Productivity through Work Sampling'. *International Journal of Productivity and Performance Management* 66 (4): 539–53. <https://doi.org/10.1108/IJPPM-06-2016-0122>.

Heravi, Amirhossein, Vaughan Coffey, and Bambang Trigunarsyah. 2015. 'Evaluating the Level of Stakeholder Involvement during the Project Planning Processes of Building Projects'. *International Journal of Project Management* 33 (5): 985–97. <https://doi.org/10.1016/j.ijproman.2014.12.007>.

Irizarry, Javier, Ebrahim P. Karan, and Farzad Jalaei. 2013. 'Integrating BIM and GIS to Improve the Visual Monitoring of Construction Supply Chain Management'. *Automation in Construction* 31 (May): 241–54. <https://doi.org/10.1016/j.autcon.2012.12.005>.

Josephson, Per-Erik, and Lasse Björkman. 2013. 'Why Do Work Sampling Studies in Construction? The Case of Plumbing Work in Scandinavia'. *Engineering, Construction and Architectural Management* 20 (6): 589–603. <https://doi.org/10.1108/ECAM-12-2011-0108>.
Kang, Leen Seok, Hyeon Seung Kim, Hyoun Seok Moon, and Sung-Keun Kim. 2016. 'Managing Construction Schedule by Telepresence: Integration of Site Video Feed with an Active nD CAD Simulation'. *Automation in Construction* 68 (August): 32–43. <https://doi.org/10.1016/j.autcon.2016.04.003>.

- Kenley, Russell. 2014. 'Productivity Improvement in the Construction Process'. *Construction Management and Economics* 32 (6): 489–94. <https://doi.org/10.1080/01446193.2014.930500>.
- Limsila, Kedsuda, and Stephen O. Ogunlana. 2008. 'Performance and Leadership Outcome Correlates of Leadership Styles and Subordinate Commitment'. *Engineering, Construction and Architectural Management* 15 (2): 164–84. <https://doi.org/10.1108/09699980810852682>.
- Liu, Hexu, Mohamed Al-Hussein, and Ming Lu. 2015. 'BIM-Based Integrated Approach for Detailed Construction Scheduling under Resource Constraints'. *Automation in Construction* 53 (May): 29–43. <https://doi.org/10.1016/j.autcon.2015.03.008>.
- Low, Sui Pheng and SpringerLink (Online service). 2018. *Project Management for the Built Environment: Study Notes*. Singapore: Springer Singapore. <https://doi.org/10.1007/978-981-10-6992-5>.
- Lu, Qiqi, Jongsung Won, and Jack C.P. Cheng. 2016. 'A Financial Decision Making Framework for Construction Projects Based on 5D Building Information Modeling (BIM)'. *International Journal of Project Management* 34 (1): 3–21. <https://doi.org/10.1016/j.ijproman.2015.09.004>.
- Ma, Zhiliang, Shiyao Cai, Na Mao, Qiliang Yang, Junguo Feng, and Pengyi Wang. 2018. 'Construction Quality Management Based on a Collaborative System Using BIM and Indoor Positioning'. *Automation in Construction* 92 (August): 35–45. <https://doi.org/10.1016/j.autcon.2018.03.027>.
- Meng, Xianhai, and Paul Boyd. 2017. 'The Role of the Project Manager in Relationship Management'. *International Journal of Project Management* 35 (5): 717–28. <https://doi.org/10.1016/j.ijproman.2017.03.001>.
- Nguyen, Luong, and Tsunemi Watanabe. 2017. 'The Impact of Project Organizational Culture on the Performance of Construction Projects'. *Sustainability* 9 (5). <https://doi.org/10.3390/su9050781>.
- Oluwole Alfred. n.d. 'Modelling Organizations Structural Adjustment to BIM Adoption: A Pilot Study on Estimating Organizations'. *Journal of Information Technology in Construction (ITcon)* 16 (38): 653–68. <https://www.itcon.org/paper/2011/38>.
- Park, Chan-Sik, Do-Yeop Lee, Oh-Seong Kwon, and Xiangyu Wang. 2013. 'A Framework for Proactive Construction Defect Management Using BIM, Augmented Reality and Ontology-Based Data Collection Template'. *Automation in Construction* 33 (August): 61–71. <https://doi.org/10.1016/j.autcon.2012.09.010>.
- Park, J. 2016. *Field Construction Management Application through Mobile BIM and Location Tracking Technology*. ISARC. Proceedings of the International Symposium on Automation and Robotics in Construction. Vol. 33. https://tewaharoa.victoria.ac.nz/primo-explore/fulldisplay?docid=TN_proquest1845793191&context=PC&vid=VUWNUI&lang=en_NZ&search_scope=64VUW_ALL&adaptor=primo_central_multiple_fe&tab=all&query=any,contains,Field%20Construction%20Management%20Application%20through%20Mobile%20BIM%20and%20Location%20TrackingTechnology&sortby=rank&offset=0.

- Parn, Erika A., David Edwards, Zainab Riaz, Fahad Mehmood, and Joseph Lai. 2019. 'Engineering-out Hazards: Digitising the Management Working Safety in Confined Spaces'. *Facilities* 37 (3/4): 196–215. <https://doi.org/10.1108/F-03-2018-0039>.
- Poirier, Erik A., Sheryl Staub-French, and Daniel Forgues. 2015. 'Measuring the Impact of BIM on Labor Productivity in a Small Specialty Contracting Enterprise through Action-Research'. *Automation in Construction* 58 (October): 74–84. <https://doi.org/10.1016/j.autcon.2015.07.002>.
- Project Management Institute. 2013. *A Guide to the Project Management Body of Knowledge (PMBOK® Guide)*. 5th edition. Newtown Square, Pennsylvania: Project Management Institute. <https://ebookcentral.proquest.com/lib/vuw/detail.action?docID=4603786>.
- Qureshi, Sheheryar Mohsin, and ChangWook Kang. 2015. 'Analysing the Organizational Factors of Project Complexity Using Structural Equation Modelling'. *International Journal of Project Management* 33 (1): 165–76. <https://doi.org/10.1016/j.ijproman.2014.04.006>.
- Rajeh, Mohammed. n.d. 'Estimating Transaction Costs in the New Zealand Construction Procurement: A Structural Equation Modelling Methodology'. *Engineering Construction and Architectural Management* 22 (2): 242–67. https://tewaharoa.victoria.ac.nz/primo-explore/fulldisplay?docid=TN_proquest1709745828&context=PC&vid=VUWNUI&lang=en_NZ&search_scope=64VUW_ALL&adaptor=primo_central_multiple_fe&tab=all&query=any,contains,Estimating%20transaction%20costsin%20the%20New%20Zealandconstruction%20procurementA%20structural%20equation%20modelling%20methodology&offset=0.
- Ramachandra, Thanuja. 2015. 'Causes of Payment Problems in the New Zealand Construction Industry'. *Construction Economics and Building* 15 (1). <https://doi.org/10.5130/>.
- Senaratne, Sepani, and Manori Ruwanpura. 2016. 'Communication in Construction: A Management Perspective through Case Studies in Sri Lanka'. *Architectural Engineering and Design Management* 12 (1): 3–18. <https://doi.org/10.1080/17452007.2015.1056721>.
- Singh, Sukhtaj. 2018. 'The Implementation of Stakeholder Management and Building Information Modelling (BIM) in UK Construction Projects'. <https://wlv.openrepository.com/handle/2436/621760>.
- Streule, Thomas, Nino Miserini, Olin Bartlomé, Michael Klippel, and Borja García de Soto. 2016. 'Implementation of Scrum in the Construction Industry'. *Procedia Engineering* 164: 269–76. <https://doi.org/10.1016/j.proeng.2016.11.619>.
- Tabassi, Amin Akhavan, Aldrin Abdullah, and David James Bryde. 2019. 'Conflict Management, Team Coordination, and Performance Within Multicultural Temporary Projects: Evidence From the Construction Industry'. *Project Management Journal* 50 (1): 101–14. <https://doi.org/10.1177/8756972818818257>.
- Toor, Shamas-Ur-Rehman. n.d. 'Leadership for Future Construction Industry: Agenda for Authentic Leadership'. *International Journal of Project Management* 26 (6). <https://doi.org/10.1016/>.

Wei, Yihui, and Stefano Miraglia. 2017. 'Organizational Culture and Knowledge Transfer in Project-Based Organizations: Theoretical Insights from a Chinese Construction Firm'. *International Journal of Project Management* 35 (4): 571–85. <https://doi.org/10.1016/j.ijproman.2017.02.010>.

Ying, J. Fei, John Tookey, and Johannes Roberti. 2015. 'SCM Competencies in Construction: Issues and Challenges in New Zealand'. *Journal of Engineering, Design and Technology* 13 (4): 522–38. <https://doi.org/10.1108/JEDT-01-2013-0002>.

Zareei, Samira. 2018. 'Project Scheduling for Constructing Biogas Plant Using Critical Path Method'. *Renewable and Sustainable Energy Reviews* 81 (January): 756–59. <https://doi.org/10.1016/j.rser.2017.08.025>.

Zhao, Xianbo, Yingbin Feng, Josua Pienaar, and Darryl O'Brien. 2017. 'Modelling Paths of Risks Associated with BIM Implementation in Architectural, Engineering and Construction Projects'. *Architectural Science Review* 60 (6): 472–82. <https://doi.org/10.1080/00038628.2017.1373628>.

Zhong, Ray Y., Yi Peng, Fan Xue, Ji Fang, Weiwu Zou, Hao Luo, S. Thomas Ng, Weisheng Lu, Geoffrey Q.P. Shen, and George Q. Huang. 2017. 'Prefabricated Construction Enabled by the Internet-of-Things'. *Automation in Construction* 76 (April): 59–70. <https://doi.org/10.1016/j.autcon.2017.01.006>.

Zou, Yang, Arto Kiviniemi, Stephen W. Jones, and James Walsh. 2019. 'Risk Information Management for Bridges by Integrating Risk Breakdown Structure into 3D/4D BIM'. *KSCE Journal of Civil Engineering* 23 (2): 467–80. <https://doi.org/10.1007/s12205-018-1924-3>.