

BILD460

Required and optional reading materials for BILD 460
(Building Project Management)

View Online



Adafin, J., Rotimi, J.O.B. and Wilkinson, S. (2015) 'Why do the design stage elemental cost plan and final tender sum differ in New Zealand?', *Journal of Financial Management of Property and Construction*, 20(2), pp. 116–131. Available at: <https://doi.org/10.1108/JFMPC-08-2014-0016>.

Adafin, J., Rotimi, J.O.B. and Wilkinson, S. (2018) 'Risk impact assessments in project budget development: quantity surveyors' perspectives', *International Journal of Construction Management*, pp. 1–16. Available at: <https://doi.org/10.1080/15623599.2018.1462441>.

Ahmad, Z., Thaheem, M.J. and Maqsoom, A. (2018) 'Building information modeling as a risk transformer: An evolutionary insight into the project uncertainty', *Automation in Construction*, 92, pp. 103–119. Available at: <https://doi.org/10.1016/j.autcon.2018.03.032>.

Al Nahyan, M.T. et al. (2019) 'Communication, coordination, decision-making and knowledge-sharing: a case study in construction management', *Journal of Knowledge Management [Preprint]*. Available at: <https://doi.org/10.1108/JKM-08-2018-0503>.

Alreshidi, E., Mourshed, M. and Rezgoui, Y. (2017) 'Factors for effective BIM governance', *Journal of Building Engineering*, 10, pp. 89–101. Available at: <https://doi.org/10.1016/j.jobe.2017.02.006>.

Arditi, D., Nayak, S. and Damci, A. (2017) 'Effect of organizational culture on delay in construction', *International Journal of Project Management*, 35(2), pp. 136–147. Available at: <https://doi.org/10.1016/j.ijproman.2016.10.018>.

Bourne, L. and Walker, D.H.T. (2008) 'Project relationship management and the Stakeholder Circle™', *International Journal of Managing Projects in Business*, 1(1), pp. 125–130. Available at: <https://doi.org/10.1108/17538370810846450>.

Chang, T. et al. (2018) 'Identifying Political Risk Management Strategies in International Construction Projects', *Advances in Civil Engineering*, 2018, pp. 1–11. Available at: <https://doi.org/10.1155/2018/1016384>.

Chen, L. and Luo, H. (2014) 'A BIM-based construction quality management model and its applications', *Automation in Construction*, 46, pp. 64–73. Available at: <https://doi.org/10.1016/j.autcon.2014.05.009>.

Chen, P.-H. and Nguyen, T.C. (2019) 'A BIM-WMS integrated decision support tool for supply chain management in construction', *Automation in Construction*, 98, pp. 289–301.

Available at: <https://doi.org/10.1016/j.autcon.2018.11.019>.

Cheng, E.W.L. et al. (2004) 'Construction safety management: an exploratory study from China', *Construction Innovation*, 4(4), pp. 229–241. Available at: <https://doi.org/10.1108/14714170410815114>.

Chin, L.S. and Hamid, A.R.A. (2015) The Practice of Time Management on Construction Project, *Procedia Engineering*, pp. 32–39. Available at: <https://doi.org/10.1016/j.proeng.2015.11.006>.

Curtis Harrison (2014) 'BIM IMPLEMENTATION IN A NEW ZEALAND CONSULTING QUANTITY SURVEYING PRACTICE', *International Journal of Construction Supply Chain Management*, 5(1), pp. 1–15. Available at: <https://doi.org/10.14424/ijcscm501015-01-15>.

Davies, Kathryn (2016) 'Soft skill requirements in a BIM project team'. Available at: <https://doi.org/10.1108/>.

Dubois, A., Hulthén, K. and Sundquist, V. (2019) 'Organising logistics and transport activities in construction', *The International Journal of Logistics Management* [Preprint]. Available at: <https://doi.org/10.1108/IJLM-12-2017-0325>.

Durdyev, S. and Mbachu, J. (2011) 'On-site Labour Productivity of New Zealand Construction Industry: Key Constraints and Improvement Measures', *Construction Economics and Building*, 11(3), pp. 18–33. Available at: <https://doi.org/10.5130/AJCEB.v11i3.2120>.

Ejohwomu, O.A., Oshodi, O.S. and Lam, K.C. (2017) 'Nigeria's construction industry: barriers to effective communication', *Engineering, Construction and Architectural Management*, 24(4), pp. 652–667. Available at: <https://doi.org/10.1108/ECAM-01-2016-0003>.

Hajikazemi, S., Andersen, B. and Langlo, J.A. (2017) 'Analyzing electrical installation labor productivity through work sampling', *International Journal of Productivity and Performance Management*, 66(4), pp. 539–553. Available at: <https://doi.org/10.1108/IJPPM-06-2016-0122>.

Heravi, A., Coffey, V. and Trigunarsyah, B. (2015) 'Evaluating the level of stakeholder involvement during the project planning processes of building projects', *International Journal of Project Management*, 33(5), pp. 985–997. Available at: <https://doi.org/10.1016/j.ijproman.2014.12.007>.

Irizarry, J., Karan, E.P. and Jalaei, F. (2013) 'Integrating BIM and GIS to improve the visual monitoring of construction supply chain management', *Automation in Construction*, 31, pp. 241–254. Available at: <https://doi.org/10.1016/j.autcon.2012.12.005>.

Josephson, P.-E. and Björkman, L. (2013) 'Why do work sampling studies in construction? The case of plumbing work in Scandinavia', *Engineering, Construction and Architectural Management*, 20(6), pp. 589–603. Available at: <https://doi.org/10.1108/ECAM-12-2011-0108>.

Kang, L.S. et al. (2016) 'Managing construction schedule by telepresence: Integration of site video feed with an active nD CAD simulation', *Automation in Construction*, 68, pp.

32-43. Available at: <https://doi.org/10.1016/j.autcon.2016.04.003>.

Kenley, R. (2014) 'Productivity improvement in the construction process', *Construction Management and Economics*, 32(6), pp. 489-494. Available at: <https://doi.org/10.1080/01446193.2014.930500>.

Limsila, K. and Ogunlana, S.O. (2008) 'Performance and leadership outcome correlates of leadership styles and subordinate commitment', *Engineering, Construction and Architectural Management*, 15(2), pp. 164-184. Available at: <https://doi.org/10.1108/09699980810852682>.

Liu, H., Al-Hussein, M. and Lu, M. (2015) 'BIM-based integrated approach for detailed construction scheduling under resource constraints', *Automation in Construction*, 53, pp. 29-43. Available at: <https://doi.org/10.1016/j.autcon.2015.03.008>.

Low, S.P. and SpringerLink (Online service) (2018) *Project Management for the Built Environment: Study Notes*. Singapore: Springer Singapore. Available at: <https://doi.org/10.1007/978-981-10-6992-5>.

Lu, Q., Won, J. and Cheng, J.C.P. (2016) 'A financial decision making framework for construction projects based on 5D Building Information Modeling (BIM)', *International Journal of Project Management*, 34(1), pp. 3-21. Available at: <https://doi.org/10.1016/j.ijproman.2015.09.004>.

Ma, Z. et al. (2018) 'Construction quality management based on a collaborative system using BIM and indoor positioning', *Automation in Construction*, 92, pp. 35-45. Available at: <https://doi.org/10.1016/j.autcon.2018.03.027>.

Meng, X. and Boyd, P. (2017) 'The role of the project manager in relationship management', *International Journal of Project Management*, 35(5), pp. 717-728. Available at: <https://doi.org/10.1016/j.ijproman.2017.03.001>.

Nguyen, L. and Watanabe, T. (2017) 'The Impact of Project Organizational Culture on the Performance of Construction Projects', *Sustainability*, 9(5). Available at: <https://doi.org/10.3390/su9050781>.

Oluwole Alfred (no date) 'Modelling organizations structural adjustment to BIM adoption: a pilot study on estimating organizations', *Journal of Information Technology in Construction (ITcon)*, 16(38), pp. 653-668. Available at: <https://www.itcon.org/paper/2011/38>.

Park, C.-S. et al. (2013) 'A framework for proactive construction defect management using BIM, augmented reality and ontology-based data collection template', *Automation in Construction*, 33, pp. 61-71. Available at: <https://doi.org/10.1016/j.autcon.2012.09.010>.

Park, J (2016) *Field Construction Management Application through Mobile BIM and Location Tracking Technology*, ISARC. Proceedings of the International Symposium on Automation and Robotics in Construction. Available at: https://teaharoa.victoria.ac.nz/primo-explore/fulldisplay?docid=TN_proquest1845793191&context=PC&vid=VUWNUI&lang=en_NZ&search_scope=64VUW_ALL&adaptor=primo_central_multiple_fe&tab=all&query=any,contains,Field%20Construction%20Management%20Application%20through%20Mobile%20BIM%20and%20Location%20TrackingTechnology&sortby=rank&offset=0.

Parn, E.A. et al. (2019) 'Engineering-out hazards: digitising the management working safety in confined spaces', *Facilities*, 37(3/4), pp. 196–215. Available at: <https://doi.org/10.1108/F-03-2018-0039>.

Poirier, E.A., Staub-French, S. and Forgues, D. (2015) 'Measuring the impact of BIM on labor productivity in a small specialty contracting enterprise through action-research', *Automation in Construction*, 58, pp. 74–84. Available at: <https://doi.org/10.1016/j.autcon.2015.07.002>.

Project Management Institute (2013) *A guide to the project management body of knowledge (PMBOK® guide)*. 5th edition. Newtown Square, Pennsylvania: Project Management Institute. Available at: <https://ebookcentral.proquest.com/lib/vuw/detail.action?docID=4603786>.

Qureshi, S.M. and Kang, C. (2015) 'Analysing the organizational factors of project complexity using structural equation modelling', *International Journal of Project Management*, 33(1), pp. 165–176. Available at: <https://doi.org/10.1016/j.ijproman.2014.04.006>.

Rajeh, Mohammed (no date) 'Estimating transaction costs in the New Zealand construction procurement: A structural equation modelling methodology', *Engineering Construction and Architectural Management*, 22(2), pp. 242–267. Available at: https://teaharoa.victoria.ac.nz/primo-explore/fulldisplay?docid=TN_proquest1709745828&context=PC&vid=VUWNUI&lang=en_NZ&search_scope=64VUW_ALL&adaptor=primo_central_multiple_fe&tab=all&query=any,contains,Estimating%20transaction%20costsin%20the%20New%20Zealandconstruction%20procurementA%20structural%20equation%20modelling%20methodology&offset=0.

Ramachandra, Thanuja (2015) 'Causes of payment problems in the New Zealand construction industry', *Construction Economics and Building*, 15(1). Available at: <https://doi.org/10.5130/>.

Senaratne, S. and Ruwanpura, M. (2016) 'Communication in construction: a management perspective through case studies in Sri Lanka', *Architectural Engineering and Design Management*, 12(1), pp. 3–18. Available at: <https://doi.org/10.1080/17452007.2015.1056721>.

Singh, Sukhtaj (2018) 'The Implementation of Stakeholder Management and Building Information Modelling (BIM) in UK Construction Projects'. Available at: <https://wlv.openrepository.com/handle/2436/621760>.

Streule, T. et al. (2016) 'Implementation of Scrum in the Construction Industry', *Procedia Engineering*, 164, pp. 269–276. Available at: <https://doi.org/10.1016/j.proeng.2016.11.619>.

Tabassi, A.A., Abdullah, A. and Bryde, D.J. (2019) 'Conflict Management, Team Coordination, and Performance Within Multicultural Temporary Projects: Evidence From the Construction Industry', *Project Management Journal*, 50(1), pp. 101–114. Available at: <https://doi.org/10.1177/8756972818818257>.

Toor, Shamas-Ur-Rehman (no date) 'Leadership for future construction industry: Agenda for authentic leadership', *International Journal of Project Management*, 26(6). Available at:

[https://doi.org/10.1016/.](https://doi.org/10.1016/)

Wei, Y. and Miraglia, S. (2017) 'Organizational culture and knowledge transfer in project-based organizations: Theoretical insights from a Chinese construction firm', *International Journal of Project Management*, 35(4), pp. 571–585. Available at: <https://doi.org/10.1016/j.ijproman.2017.02.010>.

Ying, J.F., Tookey, J. and Roberti, J. (2015) 'SCM competencies in construction: issues and challenges in New Zealand', *Journal of Engineering, Design and Technology*, 13(4), pp. 522–538. Available at: <https://doi.org/10.1108/JEDT-01-2013-0002>.

Zareei, S. (2018) 'Project scheduling for constructing biogas plant using critical path method', *Renewable and Sustainable Energy Reviews*, 81, pp. 756–759. Available at: <https://doi.org/10.1016/j.rser.2017.08.025>.

Zhao, X. et al. (2017) 'Modelling paths of risks associated with BIM implementation in architectural, engineering and construction projects', *Architectural Science Review*, 60(6), pp. 472–482. Available at: <https://doi.org/10.1080/00038628.2017.1373628>.

Zhong, R.Y. et al. (2017) 'Prefabricated construction enabled by the Internet-of-Things', *Automation in Construction*, 76, pp. 59–70. Available at: <https://doi.org/10.1016/j.autcon.2017.01.006>.

Zou, Y. et al. (2019) 'Risk Information Management for Bridges by Integrating Risk Breakdown Structure into 3D/4D BIM', *KSCE Journal of Civil Engineering*, 23(2), pp. 467–480. Available at: <https://doi.org/10.1007/s12205-018-1924-3>.