

## BILD460

Required and optional reading materials for BILD 460  
(Building Project Management)

View Online



---

[1]

Project Management Institute, A guide to the project management body of knowledge (PMBOK® guide), 5th edition. Newtown Square, Pennsylvania: Project Management Institute, 2013. [Online]. Available:  
<https://ebookcentral.proquest.com/lib/vuw/detail.action?docID=4603786>

[2]

D. Arditi, S. Nayak, and A. Damci, 'Effect of organizational culture on delay in construction', *International Journal of Project Management*, vol. 35, no. 2, pp. 136–147, Feb. 2017, doi: 10.1016/j.ijproman.2016.10.018.

[3]

L. Nguyen and T. Watanabe, 'The Impact of Project Organizational Culture on the Performance of Construction Projects', *Sustainability*, vol. 9, no. 5, May 2017, doi: 10.3390/su9050781.

[4]

Y. Wei and S. Miraglia, 'Organizational culture and knowledge transfer in project-based organizations: Theoretical insights from a Chinese construction firm', *International Journal of Project Management*, vol. 35, no. 4, pp. 571–585, May 2017, doi: 10.1016/j.ijproman.2017.02.010.

[5]

Oluwole Alfred, 'Modelling organizations structural adjustment to BIM adoption: a pilot study on estimating organizations', *Journal of Information Technology in Construction (ITcon)*, vol. 16, no. 38, pp. 653–668, [Online]. Available:

<https://www.itcon.org/paper/2011/38>

[6]

A. Heravi, V. Coffey, and B. Trigunarsyah, 'Evaluating the level of stakeholder involvement during the project planning processes of building projects', *International Journal of Project Management*, vol. 33, no. 5, pp. 985–997, Jul. 2015, doi: 10.1016/j.ijproman.2014.12.007.

[7]

X. Meng and P. Boyd, 'The role of the project manager in relationship management', *International Journal of Project Management*, vol. 35, no. 5, pp. 717–728, Jul. 2017, doi: 10.1016/j.ijproman.2017.03.001.

[8]

L. Bourne and D. H. T. Walker, 'Project relationship management and the Stakeholder Circle™', *International Journal of Managing Projects in Business*, vol. 1, no. 1, pp. 125–130, Jan. 2008, doi: 10.1108/17538370810846450.

[9]

Singh, Sukhtaj, 'The Implementation of Stakeholder Management and Building Information Modelling (BIM) in UK Construction Projects', 2018, [Online]. Available: <https://wlv.openrepository.com/handle/2436/621760>

[10]

K. Limsila and S. O. Ogunlana, 'Performance and leadership outcome correlates of leadership styles and subordinate commitment', *Engineering, Construction and Architectural Management*, vol. 15, no. 2, pp. 164–184, Feb. 2008, doi: 10.1108/09699980810852682.

[11]

Toor, Shamas-Ur-Rehman, 'Leadership for future construction industry: Agenda for authentic leadership', *International Journal of Project Management*, vol. 26, no. 6, doi: 10.1016/.

[12]

A. A. Tabassi, A. Abdullah, and D. J. Bryde, 'Conflict Management, Team Coordination, and Performance Within Multicultural Temporary Projects: Evidence From the Construction Industry', *Project Management Journal*, vol. 50, no. 1, pp. 101–114, Feb. 2019, doi: 10.1177/8756972818818257.

[13]

Davies, Kathryn, 'Soft skill requirements in a BIM project team', 2016, doi: 10.1108/.

[14]

E. Alreshidi, M. Mourshed, and Y. Rezgui, 'Factors for effective BIM governance', *Journal of Building Engineering*, vol. 10, pp. 89–101, Mar. 2017, doi: 10.1016/j.jobbe.2017.02.006.

[15]

M. T. Al Nahyan, A. Sohal, Y. Hawas, and B. Fildes, 'Communication, coordination, decision-making and knowledge-sharing: a case study in construction management', *Journal of Knowledge Management*, Jan. 2019, doi: 10.1108/JKM-08-2018-0503.

[16]

S. Senaratne and M. Ruwanpura, 'Communication in construction: a management perspective through case studies in Sri Lanka', *Architectural Engineering and Design Management*, vol. 12, no. 1, pp. 3–18, Jan. 2016, doi: 10.1080/17452007.2015.1056721.

[17]

O. A. Ejohwomu, O. S. Oshodi, and K. C. Lam, 'Nigeria's construction industry: barriers to effective communication', *Engineering, Construction and Architectural Management*, vol. 24, no. 4, pp. 652–667, Jul. 2017, doi: 10.1108/ECAM-01-2016-0003.

[18]

Park, J, Field Construction Management Application through Mobile BIM and Location

Tracking Technology, vol. 33. 2016. [Online]. Available:  
[https://tewaharoa.victoria.ac.nz/primo-explore/fulldisplay?docid=TN\\_proquest1845793191&context=PC&vid=VUWNU&lang=en\\_NZ&search\\_scope=64VUW\\_ALL&adaptor=primo\\_central\\_multiple\\_fe&tab=all&query=any,contains,Field%20Construction%20Management%20Application%20through%20Mobile%20BIM%20and%20Location%20TrackingTechnology&sortby=rank&offset=0](https://tewaharoa.victoria.ac.nz/primo-explore/fulldisplay?docid=TN_proquest1845793191&context=PC&vid=VUWNU&lang=en_NZ&search_scope=64VUW_ALL&adaptor=primo_central_multiple_fe&tab=all&query=any,contains,Field%20Construction%20Management%20Application%20through%20Mobile%20BIM%20and%20Location%20TrackingTechnology&sortby=rank&offset=0)

[19]

L. S. Chin and A. R. A. Hamid, The Practice of Time Management on Construction Project, vol. 125. 2015, pp. 32–39. doi: 10.1016/j.proeng.2015.11.006.

[20]

H. Liu, M. Al-Hussein, and M. Lu, 'BIM-based integrated approach for detailed construction scheduling under resource constraints', Automation in Construction, vol. 53, pp. 29–43, May 2015, doi: 10.1016/j.autcon.2015.03.008.

[21]

S. Zareei, 'Project scheduling for constructing biogas plant using critical path method', Renewable and Sustainable Energy Reviews, vol. 81, pp. 756–759, Jan. 2018, doi: 10.1016/j.rser.2017.08.025.

[22]

L. S. Kang, H. S. Kim, H. S. Moon, and S.-K. Kim, 'Managing construction schedule by telepresence: Integration of site video feed with an active nD CAD simulation', Automation in Construction, vol. 68, pp. 32–43, Aug. 2016, doi: 10.1016/j.autcon.2016.04.003.

[23]

S. P. Low and SpringerLink (Online service), Project Management for the Built Environment: Study Notes. Singapore: Springer Singapore, 2018. [Online]. Available:  
<https://doi.org/10.1007/978-981-10-6992-5>

[24]

J. Adafin, J. O. B. Rotimi, and S. Wilkinson, 'Why do the design stage elemental cost plan and final tender sum differ in New Zealand?', Journal of Financial Management of Property

and Construction, vol. 20, no. 2, pp. 116–131, Aug. 2015, doi: 10.1108/JFMPC-08-2014-0016.

[25]

Curtis Harrison, 'BIM IMPLEMENTATION IN A NEW ZEALAND CONSULTING QUANTITY SURVEYING PRACTICE', International Journal of Construction Supply Chain Management, vol. 5, no. 1, pp. 1–15, 2014, doi: 10.14424/ijcscm501015-01-15.

[26]

Q. Lu, J. Won, and J. C. P. Cheng, 'A financial decision making framework for construction projects based on 5D Building Information Modeling (BIM)', International Journal of Project Management, vol. 34, no. 1, pp. 3–21, Jan. 2016, doi: 10.1016/j.ijproman.2015.09.004.

[27]

Z. Ahmad, M. J. Thaheem, and A. Maqsoom, 'Building information modeling as a risk transformer: An evolutionary insight into the project uncertainty', Automation in Construction, vol. 92, pp. 103–119, Aug. 2018, doi: 10.1016/j.autcon.2018.03.032.

[28]

Y. Zou, A. Kiviniemi, S. W. Jones, and J. Walsh, 'Risk Information Management for Bridges by Integrating Risk Breakdown Structure into 3D/4D BIM', KSCE Journal of Civil Engineering, vol. 23, no. 2, pp. 467–480, Feb. 2019, doi: 10.1007/s12205-018-1924-3.

[29]

T. Chang, B.-G. Hwang, X. Deng, and X. Zhao, 'Identifying Political Risk Management Strategies in International Construction Projects', Advances in Civil Engineering, vol. 2018, pp. 1–11, Jun. 2018, doi: 10.1155/2018/1016384.

[30]

J. Adafin, J. O. B. Rotimi, and S. Wilkinson, 'Risk impact assessments in project budget development: quantity surveyors' perspectives', International Journal of Construction Management, pp. 1–16, Apr. 2018, doi: 10.1080/15623599.2018.1462441.

[31]

E. A. Parn, D. Edwards, Z. Riaz, F. Mehmood, and J. Lai, 'Engineering-out hazards: digitising the management working safety in confined spaces', *Facilities*, vol. 37, no. 3/4, pp. 196–215, Feb. 2019, doi: 10.1108/F-03-2018-0039.

[32]

T. Streule, N. Miserini, O. Bartlomé, M. Klippel, and B. G. de Soto, 'Implementation of Scrum in the Construction Industry', *Procedia Engineering*, vol. 164, pp. 269–276, 2016, doi: 10.1016/j.proeng.2016.11.619.

[33]

L. Chen and H. Luo, 'A BIM-based construction quality management model and its applications', *Automation in Construction*, vol. 46, pp. 64–73, Oct. 2014, doi: 10.1016/j.autcon.2014.05.009.

[34]

C.-S. Park, D.-Y. Lee, O.-S. Kwon, and X. Wang, 'A framework for proactive construction defect management using BIM, augmented reality and ontology-based data collection template', *Automation in Construction*, vol. 33, pp. 61–71, Aug. 2013, doi: 10.1016/j.autcon.2012.09.010.

[35]

Z. Ma, S. Cai, N. Mao, Q. Yang, J. Feng, and P. Wang, 'Construction quality management based on a collaborative system using BIM and indoor positioning', *Automation in Construction*, vol. 92, pp. 35–45, Aug. 2018, doi: 10.1016/j.autcon.2018.03.027.

[36]

E. W. L. Cheng, H. Li, D. P. Fang, and F. Xie, 'Construction safety management: an exploratory study from China', *Construction Innovation*, vol. 4, no. 4, pp. 229–241, Dec. 2004, doi: 10.1108/14714170410815114.

[37]

J. Irizarry, E. P. Karan, and F. Jalaei, 'Integrating BIM and GIS to improve the visual

monitoring of construction supply chain management', *Automation in Construction*, vol. 31, pp. 241–254, May 2013, doi: 10.1016/j.autcon.2012.12.005.

[38]

P.-H. Chen and T. C. Nguyen, 'A BIM-WMS integrated decision support tool for supply chain management in construction', *Automation in Construction*, vol. 98, pp. 289–301, Feb. 2019, doi: 10.1016/j.autcon.2018.11.019.

[39]

R. Y. Zhong et al., 'Prefabricated construction enabled by the Internet-of-Things', *Automation in Construction*, vol. 76, pp. 59–70, Apr. 2017, doi: 10.1016/j.autcon.2017.01.006.

[40]

A. Dubois, K. Hulthén, and V. Sundquist, 'Organising logistics and transport activities in construction', *The International Journal of Logistics Management*, Jan. 2019, doi: 10.1108/IJLM-12-2017-0325.

[41]

J. F. Ying, J. Tookey, and J. Roberti, 'SCM competencies in construction: issues and challenges in New Zealand', *Journal of Engineering, Design and Technology*, vol. 13, no. 4, pp. 522–538, Oct. 2015, doi: 10.1108/JEDT-01-2013-0002.

[42]

Rajeh, Mohammed, 'Estimating transaction costs in the New Zealand construction procurement: A structural equation modelling methodology', *Engineering Construction and Architectural Management*, vol. 22, no. 2, pp. 242–267, [Online]. Available: [https://teaharoa.victoria.ac.nz/primo-explore/fulldisplay?docid=TN\\_proquest1709745828&context=PC&vid=VUWNUI&lang=en\\_NZ&search\\_scope=64VUW\\_ALL&adaptor=primo\\_central\\_multiple\\_fe&tab=all&query=any,contains,Estimating%20transaction%20costsin%20the%20New%20Zealandconstruction%20procurementA%20structural%20equation%20modelling%20methodology&offset=0](https://teaharoa.victoria.ac.nz/primo-explore/fulldisplay?docid=TN_proquest1709745828&context=PC&vid=VUWNUI&lang=en_NZ&search_scope=64VUW_ALL&adaptor=primo_central_multiple_fe&tab=all&query=any,contains,Estimating%20transaction%20costsin%20the%20New%20Zealandconstruction%20procurementA%20structural%20equation%20modelling%20methodology&offset=0)

[43]

X. Zhao, Y. Feng, J. Pienaar, and D. O'Brien, 'Modelling paths of risks associated with BIM implementation in architectural, engineering and construction projects', *Architectural Science Review*, vol. 60, no. 6, pp. 472–482, Nov. 2017, doi: 10.1080/00038628.2017.1373628.

[44]

S. M. Qureshi and C. Kang, 'Analysing the organizational factors of project complexity using structural equation modelling', *International Journal of Project Management*, vol. 33, no. 1, pp. 165–176, Jan. 2015, doi: 10.1016/j.ijproman.2014.04.006.

[45]

Ramachandra, Thanuja, 'Causes of payment problems in the New Zealand construction industry', *Construction Economics and Building*, vol. 15, no. 1, 2015, doi: 10.5130/.

[46]

S. Durdyev and J. Mbachu, 'On-site Labour Productivity of New Zealand Construction Industry: Key Constraints and Improvement Measures', *Construction Economics and Building*, vol. 11, no. 3, pp. 18–33, Sep. 2011, doi: 10.5130/AJCEB.v11i3.2120.

[47]

E. A. Poirier, S. Staub-French, and D. Forgues, 'Measuring the impact of BIM on labor productivity in a small specialty contracting enterprise through action-research', *Automation in Construction*, vol. 58, pp. 74–84, Oct. 2015, doi: 10.1016/j.autcon.2015.07.002.

[48]

R. Kenley, 'Productivity improvement in the construction process', *Construction Management and Economics*, vol. 32, no. 6, pp. 489–494, Jun. 2014, doi: 10.1080/01446193.2014.930500.

[49]

P.-E. Josephson and L. Björkman, 'Why do work sampling studies in construction? The case of plumbing work in Scandinavia', *Engineering, Construction and Architectural Management*, vol. 20, no. 6, pp. 589–603, Nov. 2013, doi: 10.1108/ECAM-12-2011-0108.



[50]

S. Hajikazemi, B. Andersen, and J. A. Langlo, 'Analyzing electrical installation labor productivity through work sampling', *International Journal of Productivity and Performance Management*, vol. 66, no. 4, pp. 539-553, Apr. 2017, doi: 10.1108/IJPPM-06-2016-0122.