

BILD361

Required and optional reading materials for BILD 361
(Project Management).

View Online



B. S. K. Reddy. 'A STUDY ON OPTIMISATION OF RESOURCES FOR MULTIPLE PROJECTS BY USING PRIMAVERA'. *Journal of Engineering Science and Technology* 10, no. 2 (n.d.): 235–48.

https://tewaharoa.victoria.ac.nz/primo-explore/fulldisplay?vid=VUWNUI&search_scope=64VUW_ALL&tab=all&docid=TN_doaj_soai_doaj_org_article_5f2b93196182421bb8ea4b771f43c913&lang=en_NZ&context=PC&adaptor=primo_central_multiple_fe&query=any,contains,A%20Study%20on%20Optimization%20of%20Resources%20for%20Multiple%20Projects%20By%20Using%20Primavera&offset=0&pcAvailability=true.

'Beyond the Clash: Investigating BIM-Based Building Design Coordination Issue Representation and Resolution', n.d.

https://tewaharoa.victoria.ac.nz/primo-explore/search?query=any,contains,BEYOND%20THE%20CLASH:%20INVESTIGATINGBIM-BASED%20BUILDING%20DESIGN%20COORDINATION%20ISSUE%20REPRESENTATION%20AND%20RESOLUTION&tab=all&search_scope=64VUW_ALL&vid=VUWNUI&lang=en_NZ&offset=0.

Borrmann, André, Markus König, Christian Koch, and Jakob Beetz. 'Building Information Modeling: Why? What? How?' In *Building Information Modeling*, edited by André Borrmann, Markus König, Christian Koch, and Jakob Beetz, 1–24. Cham: Springer International Publishing, 2018. https://doi.org/10.1007/978-3-319-92862-3_1.

Caulfield, John. 'Can Digital Twin Make Project Management More Efficient?' *Building Design & Construction*, n.d.

https://tewaharoa.victoria.ac.nz/primo-explore/fulldisplay?docid=TN_proquest2213989492&context=PC&vid=VUWNUI&lang=en_NZ&search_scope=64VUW_ALL&adaptor=primo_central_multiple_fe&tab=all&query=any,contains,digital%20twin%20and%20construction%20management&offset=0.

Li, Clyde Zhengdao, Fan Xue, Xiao Li, Jingke Hong, and Geoffrey Qiping Shen. 'An Internet of Things-Enabled BIM Platform for on-Site Assembly Services in Prefabricated Construction'. *Automation in Construction* 89 (May 2018): 146–61.

<https://doi.org/10.1016/j.autcon.2018.01.001>.

Project Management Institute. *Practice Standard for Earned Value Management*. Newtown Square, Pa: Project Management Institute, 2011.

———. *Practice Standard for Scheduling - Third Edition*. Project Management Institute, 2019. <https://learning.oreilly.com/library/view/practice-standard-for/9781628255621/>.

———. *Practice Standard for Work Breakdown Structures - Second Edition*. Project

Management Institute, 2006.

<https://learning.oreilly.com/library/view/practice-standard-for/9781935589464/>.

ProQuest (Firm). A Guide to the Project Management Body of Knowledge (PMBOK® Guide). 5th edition. Newtown Square, Pennsylvania: Project Management Institute, 2013.

<http://ebookcentral.proquest.com/lib/VUW/detail.action?docID=4603786>.

Scheffer, Markus, Hannah Mattern, and Markus König. 'BIM Project Management'. In Building Information Modeling, edited by André Borrmann, Markus König, Christian Koch, and Jakob Beetz, 235–49. Cham: Springer International Publishing, 2018.

https://doi.org/10.1007/978-3-319-92862-3_13.

T. Subramani. 'Planning and Scheduling of High Rise Building Using Primavera'.

International Journal of Engineering Research and Applications 4, no. 6 (n.d.): 134–44.

https://tewaharoa.victoria.ac.nz/primo-explore/fulldisplay?docid=TN_doaj_soai_doaj_org_article_403216ca16554858b93d40b0fce29fd9&context=PC&vid=VUWNUI&lang=en_NZ&search_scope=64VUW_ALL&adaptor=primo_central_multiple_fe&tab=all&query=any,contains,panning%20and%20Scheduling%20of%20High%20Rise%20Building%20Using%20Primavera&offset=0&pcAvailability=true.