

## BILD460

Required and optional reading materials for BILD 460  
(Building Project Management)

View Online



---

Adafin, Johnson, James OB Rotimi and Suzanne Wilkinson, 'Risk Impact Assessments in Project Budget Development: Quantity Surveyors' Perspectives' [2018] International Journal of Construction Management 1

Adafin, Johnson, James OB Rotimi and Suzanne Wilkinson, 'Why Do the Design Stage Elemental Cost Plan and Final Tender Sum Differ in New Zealand?' (2015) 20(2) Journal of Financial Management of Property and Construction 116

Ahmad, Zubair, Muhammad Jamaluddin Thaheem and Ahsen Maqsoom, 'Building Information Modeling as a Risk Transformer: An Evolutionary Insight into the Project Uncertainty' (2018) 92 Automation in Construction 103

Al Nahyan, Moza Tahnoon et al, 'Communication, Coordination, Decision-Making and Knowledge-Sharing: A Case Study in Construction Management' [2019] Journal of Knowledge Management

Alreshidi, Eissa, Monjur Mourshed and Yacine Rezgui, 'Factors for Effective BIM Governance' (2017) 10 Journal of Building Engineering 89

Arditi, David, Shruti Nayak and Atilla Damci, 'Effect of Organizational Culture on Delay in Construction' (2017) 35(2) International Journal of Project Management 136

Bourne, Lynda and Derek HT Walker, 'Project Relationship Management and the Stakeholder Circle™' (2008) 1(1) International Journal of Managing Projects in Business 125

Chang, Tengyuan et al, 'Identifying Political Risk Management Strategies in International Construction Projects' (2018) 2018 Advances in Civil Engineering 1

Chen, Lijuan and Hanbin Luo, 'A BIM-Based Construction Quality Management Model and Its Applications' (2014) 46 Automation in Construction 64

Chen, Po-Han and Thanh Chuong Nguyen, 'A BIM-WMS Integrated Decision Support Tool for Supply Chain Management in Construction' (2019) 98 Automation in Construction 289

Cheng, Eddie WL et al, 'Construction Safety Management: An Exploratory Study from China' (2004) 4(4) Construction Innovation 229

Chin, Lok Siew and Abdul Rahim Abdul Hamid, The Practice of Time Management on Construction Project, vol 125 (2015) 32

Curtis Harrison, 'BIM IMPLEMENTATION IN A NEW ZEALAND CONSULTING QUANTITY SURVEYING PRACTICE' (2014) 5(1) International Journal of Construction Supply Chain Management 1

<[https://tewaharoa.victoria.ac.nz/primo-explore/fulldisplay?docid=TN\\_doaj\\_soai\\_doaj\\_org\\_article\\_367d235e59bb42ac8d0d887c82c686e7&context=PC&vid=VUWNUI&lang=en\\_NZ&search\\_scope=64VUW\\_ALL&adaptor=primo\\_central\\_multiple\\_fe&tab=all&query=any,contains,BIM%20IMPLEMENTATION%20IN%20A%20NEW%20ZEALAND%20CONSULTING%20QUANTITY%20SURVEYING%20PRACTICE&sortby=rank&offset=0](https://tewaharoa.victoria.ac.nz/primo-explore/fulldisplay?docid=TN_doaj_soai_doaj_org_article_367d235e59bb42ac8d0d887c82c686e7&context=PC&vid=VUWNUI&lang=en_NZ&search_scope=64VUW_ALL&adaptor=primo_central_multiple_fe&tab=all&query=any,contains,BIM%20IMPLEMENTATION%20IN%20A%20NEW%20ZEALAND%20CONSULTING%20QUANTITY%20SURVEYING%20PRACTICE&sortby=rank&offset=0)>

Davies, Kathryn, 'Soft Skill Requirements in a BIM Project Team'

<[https://tewaharoa.victoria.ac.nz/primo-explore/fulldisplay?docid=TN\\_unitec10652%2F3239&context=PC&vid=VUWNUI&lang=en\\_NZ&search\\_scope=64VUW\\_ALL&adaptor=primo\\_central\\_multiple\\_fe&tab=all&query=any,contains,Soft%20skill%20requirements%20in%20a%20BIM%20project%20team&sortby=rank&offset=0](https://tewaharoa.victoria.ac.nz/primo-explore/fulldisplay?docid=TN_unitec10652%2F3239&context=PC&vid=VUWNUI&lang=en_NZ&search_scope=64VUW_ALL&adaptor=primo_central_multiple_fe&tab=all&query=any,contains,Soft%20skill%20requirements%20in%20a%20BIM%20project%20team&sortby=rank&offset=0)>

Dubois, Anna, Kajsa Hulthén and Viktoria Sundquist, 'Organising Logistics and Transport Activities in Construction' [2019] The International Journal of Logistics Management

Durdyev, Serdar and Jasper Mbachu, 'On-Site Labour Productivity of New Zealand Construction Industry: Key Constraints and Improvement Measures' (2011) 11(3) Construction Economics and Building 18

Ejohwomu, Obuks Augustine, Olalekan Shamsideen Oshodi and Ka Chi Lam, 'Nigeria's Construction Industry: Barriers to Effective Communication' (2017) 24(4) Engineering, Construction and Architectural Management 652

Hajikazemi, Sara, Bjørn Andersen and Jan Alexander Langlo, 'Analyzing Electrical Installation Labor Productivity through Work Sampling' (2017) 66(4) International Journal of Productivity and Performance Management 539

Heravi, Amirhossein, Vaughan Coffey and Bambang Trigunarsyah, 'Evaluating the Level of Stakeholder Involvement during the Project Planning Processes of Building Projects' (2015) 33(5) International Journal of Project Management 985

Irizarry, Javier, Ebrahim P Karan and Farzad Jalaei, 'Integrating BIM and GIS to Improve the Visual Monitoring of Construction Supply Chain Management' (2013) 31 Automation in Construction 241

Josephson, Per-Erik and Lasse Björkman, 'Why Do Work Sampling Studies in Construction? The Case of Plumbing Work in Scandinavia' (2013) 20(6) Engineering, Construction and Architectural Management 589

Kang, Leen Seok et al, 'Managing Construction Schedule by Telepresence: Integration of Site Video Feed with an Active nD CAD Simulation' (2016) 68 Automation in Construction 32

Kenley, Russell, 'Productivity Improvement in the Construction Process' (2014) 32(6) Construction Management and Economics 489

Limsila, Kedsuda and Stephen O Ogunlana, 'Performance and Leadership Outcome Correlates of Leadership Styles and Subordinate Commitment' (2008) 15(2) Engineering,

## Construction and Architectural Management 164

Liu, Hexu, Mohamed Al-Hussein and Ming Lu, 'BIM-Based Integrated Approach for Detailed Construction Scheduling under Resource Constraints' (2015) 53 Automation in Construction 29

Low, Sui Pheng and SpringerLink (Online service), Project Management for the Built Environment: Study Notes (Springer Singapore, 2018)  
<<https://doi.org/10.1007/978-981-10-6992-5>>

Lu, Qiqi, Jongsung Won and Jack CP Cheng, 'A Financial Decision Making Framework for Construction Projects Based on 5D Building Information Modeling (BIM)' (2016) 34(1) International Journal of Project Management 3

Ma, Zhiliang et al, 'Construction Quality Management Based on a Collaborative System Using BIM and Indoor Positioning' (2018) 92 Automation in Construction 35

Meng, Xianhai and Paul Boyd, 'The Role of the Project Manager in Relationship Management' (2017) 35(5) International Journal of Project Management 717

Nguyen, Luong and Tsunemi Watanabe, 'The Impact of Project Organizational Culture on the Performance of Construction Projects' (2017) 9(5) Sustainability

Oluwale Alfred, 'Modelling Organizations Structural Adjustment to BIM Adoption: A Pilot Study on Estimating Organizations' 16(38) Journal of Information Technology in Construction (ITcon) 653 <<https://www.itcon.org/paper/2011/38>>

Park, Chan-Sik et al, 'A Framework for Proactive Construction Defect Management Using BIM, Augmented Reality and Ontology-Based Data Collection Template' (2013) 33 Automation in Construction 61

Park, J, Field Construction Management Application through Mobile BIM and Location Tracking Technology, vol 33 (2016)  
<[https://tewaharoa.victoria.ac.nz/primo-explore/fulldisplay?docid=TN\\_proquest1845793191&context=PC&vid=VUWNUI&lang=en\\_NZ&search\\_scope=64VUW\\_AL&adaptor=primo\\_central\\_multiple\\_fe&tab=all&query=any,contains,Field%20Construction%20Management%20Application%20through%20Mobile%20BIM%20and%20Location%20TrackingTechnology&sortby=rank&offset=0](https://tewaharoa.victoria.ac.nz/primo-explore/fulldisplay?docid=TN_proquest1845793191&context=PC&vid=VUWNUI&lang=en_NZ&search_scope=64VUW_AL&adaptor=primo_central_multiple_fe&tab=all&query=any,contains,Field%20Construction%20Management%20Application%20through%20Mobile%20BIM%20and%20Location%20TrackingTechnology&sortby=rank&offset=0)>

Parn, Erika A et al, 'Engineering-out Hazards: Digitising the Management Working Safety in Confined Spaces' (2019) 37(3/4) Facilities 196

Poirier, Erik A, Sheryl Staub-French and Daniel Forgues, 'Measuring the Impact of BIM on Labor Productivity in a Small Specialty Contracting Enterprise through Action-Research' (2015) 58 Automation in Construction 74

Project Management Institute, A Guide to the Project Management Body of Knowledge (PMBOK® Guide) (Project Management Institute, 5th edition, 2013)  
<<https://ebookcentral.proquest.com/lib/vuw/detail.action?docID=4603786>>

Qureshi, Sheheryar Mohsin and ChangWook Kang, 'Analysing the Organizational Factors of Project Complexity Using Structural Equation Modelling' (2015) 33(1) International Journal

## of Project Management 165

Rajeh, Mohammed, 'Estimating Transaction Costs in the New Zealand Construction Procurement: A Structural Equation Modelling Methodology' 22(2) Engineering Construction and Architectural Management 242

<[https://tewaharoa.victoria.ac.nz/primo-explore/fulldisplay?docid=TN\\_proquest1709745828&context=PC&vid=VUWNUI&lang=en\\_NZ&search\\_scope=64VUW\\_ALL&adaptor=primo\\_central\\_multiple\\_fe&tab=all&query=any,contains,Estimating%20transaction%20costsin%20the%20New%20Zealandconstruction%20procurementA%20structural%20equation%20modelling%20methodology&offset=0](https://tewaharoa.victoria.ac.nz/primo-explore/fulldisplay?docid=TN_proquest1709745828&context=PC&vid=VUWNUI&lang=en_NZ&search_scope=64VUW_ALL&adaptor=primo_central_multiple_fe&tab=all&query=any,contains,Estimating%20transaction%20costsin%20the%20New%20Zealandconstruction%20procurementA%20structural%20equation%20modelling%20methodology&offset=0)>

Ramachandra, Thanuja, 'Causes of Payment Problems in the New Zealand Construction Industry' (2015) 15(1) Construction Economics and Building

<[https://tewaharoa.victoria.ac.nz/primo-explore/fulldisplay?docid=TN\\_informit297721745179251&context=PC&vid=VUWNUI&lang=en\\_NZ&search\\_scope=64VUW\\_ALL&adaptor=primo\\_central\\_multiple\\_fe&tab=all&query=any,contains,Causes%20of%20Payment%20Problems%20in%20the%20New%20Zealand%20Construction%20Industry](https://tewaharoa.victoria.ac.nz/primo-explore/fulldisplay?docid=TN_informit297721745179251&context=PC&vid=VUWNUI&lang=en_NZ&search_scope=64VUW_ALL&adaptor=primo_central_multiple_fe&tab=all&query=any,contains,Causes%20of%20Payment%20Problems%20in%20the%20New%20Zealand%20Construction%20Industry)>

Senaratne, Sepani and Manori Ruwanpura, 'Communication in Construction: A Management Perspective through Case Studies in Sri Lanka' (2016) 12(1) Architectural Engineering and Design Management 3

Singh, Sukhtaj, 'The Implementation of Stakeholder Management and Building Information Modelling (BIM) in UK Construction Projects'

<<https://wlv.openrepository.com/handle/2436/621760>>

Streule, Thomas et al, 'Implementation of Scrum in the Construction Industry' (2016) 164 Procedia Engineering 269

Tabassi, Amin Akhavan, Aldrin Abdullah and David James Bryde, 'Conflict Management, Team Coordination, and Performance Within Multicultural Temporary Projects: Evidence From the Construction Industry' (2019) 50(1) Project Management Journal 101

Toor, Shamas-Ur-Rehman, 'Leadership for Future Construction Industry: Agenda for Authentic Leadership' 26(6) International Journal of Project Management

<[https://tewaharoa.victoria.ac.nz/primo-explore/fulldisplay?docid=TN\\_proquest211123576&context=PC&vid=VUWNUI&lang=en\\_NZ&search\\_scope=64VUW\\_ALL&adaptor=primo\\_central\\_multiple\\_fe&tab=all&query=any,contains,leadership%20for%20future%20construction%20industry:%20agenda%20for%20authentic%20leadership&offset=0](https://tewaharoa.victoria.ac.nz/primo-explore/fulldisplay?docid=TN_proquest211123576&context=PC&vid=VUWNUI&lang=en_NZ&search_scope=64VUW_ALL&adaptor=primo_central_multiple_fe&tab=all&query=any,contains,leadership%20for%20future%20construction%20industry:%20agenda%20for%20authentic%20leadership&offset=0)>

Wei, Yihui and Stefano Miraglia, 'Organizational Culture and Knowledge Transfer in Project-Based Organizations: Theoretical Insights from a Chinese Construction Firm' (2017) 35(4) International Journal of Project Management 571

Ying, J Fei, John Tookey and Johannes Roberti, 'SCM Competencies in Construction: Issues and Challenges in New Zealand' (2015) 13(4) Journal of Engineering, Design and Technology 522

Zareei, Samira, 'Project Scheduling for Constructing Biogas Plant Using Critical Path Method' (2018) 81 Renewable and Sustainable Energy Reviews 756

Zhao, Xianbo et al, 'Modelling Paths of Risks Associated with BIM Implementation in Architectural, Engineering and Construction Projects' (2017) 60(6) Architectural Science Review 472

Zhong, Ray Y et al, 'Prefabricated Construction Enabled by the Internet-of-Things' (2017) 76 Automation in Construction 59

Zou, Yang et al, 'Risk Information Management for Bridges by Integrating Risk Breakdown Structure into 3D/4D BIM' (2019) 23(2) KSCE Journal of Civil Engineering 467